



City of Camas
Contract Change Order

Order No. 2 Date 05/28/25

Contract for W1045 SR500 12" Waterline Relocation

To McDonald Excavating
(Contractor)

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item	Description of Changes	Quantity	Unit Cost	Decrease in Contract Price	Increase in Contract Price
CO 2A	Demolition of unmarked utility conflict	1 LS	\$1,284.93		\$1,284.93
2B	WSDOT requested – Compost Mulch	1 LS	\$2,013.25		\$2,013.25
2C	Pothole additional 18-in waterline	1 LS	\$1,747.18		\$1,747.18
2D	Utility Protection Fees	1 LS	\$3,437.20		\$3,437.20
Subtotal:					\$8,482.56
7.8% Sales Tax					\$661.64
Net Change in Contract Price:					\$9,144.20

Contract Change Orders to date for this project (CO#1 \$92,616.37 and CO#2 \$9,144.20) equal 61% of Contract Award (Original Contract Value= \$ 166,992.98, New Total is \$268,753.55)

NOTES: **2A)** During construction, contractor encountered abandoned utilities in the way of new improvements. This caused delays and additional work. **2B)** WSDOT required additional material be placed to restore disturbed soft surfaces. **2C)** Additional underground investigation was needed to identify location and depth of existing 18-in waterline. **2D)** Due to proximity to high voltage utility poles, work performed required the additional safety protection services.

The amount of the contract will be **increased** by the sum of: nine thousand one hundred forty four and 20 /100 Dollars (\$9,144.20)

The contract total, including the original contract total, this and previous change orders will be **increased** to two hundred sixty eight thousand seven hundred fifty three and 55/100 Dollars (\$268,753.55)

The contract period provided for completion will be extended 10 days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested	<small>DocuSigned by:</small> <u>James Hodges</u> <small>56535C7420464C6</small> City Project Manager	<u>6/2/2025</u> Date
Recommended	<small>Signed by:</small> <u>James E. Carothers</u> <small>222ADA9D2B934F1</small> Engineering Manager	<u>6/2/2025</u> Date
Accepted	<small>Signed by:</small> <u>Jonathan Schwartz</u> <small>CB01E53B6F71429</small> Contractor	<u>6/2/2025</u> Date
Approved	<small>Signed by:</small> <u>My G</u> <small>DF40D9B4BA374F8</small> Public Works Director	<u>6/2/2025</u> Date