

CITY OF CAPITOLA  
DEPARTMENT OF PUBLIC WORKS  
CONTRACT CHANGE ORDER

Project: 2021 Road Repair Project Change Order No. 2

Contractor: McKim Corporation Date: February 21, 2022

Scope of Work or Change: Additional 90 Tons of asphalt associated with increased work areas located on Bay, Fanmar, and Capitola Rd. Additional work was completed at the contract unit price.

	Add/Subtract	Unit	Change in price	Notes
CO2 – 90 Extra tons, Bid Item 5	Add	LS	\$41,401.74	
Total			\$41,401.74	

This Change Order will  increase the contract amount by \$ 41,401.74  
 decrease  
 not change

and is based on  Agreed lump sum/unit price proposal.  
 Contract unit prices.  
 Cost plus 15 percent (Force Account)

NOTE: Approval of this Change Order by the Contractor constitutes agreement as to the final compensation for the scope of work listed in accordance with Section 4.03 of the Standard Specifications.

Approved for By: \_\_\_\_\_ Date: \_\_\_\_\_  
 Contractor Title: \_\_\_\_\_

Approved for By: \_\_\_\_\_ Date: \_\_\_\_\_  
 City of Capitola Title: Public Works Director

\*\*\*\*\*

Summary of Amounts Payable Under Contract

Net effect of previous Change Orders	\$ <u>1,840.00</u>
This Change Order	\$ <u>41,401.74</u>
Net effect of all Change Orders	\$ <u>43,241.74</u>
Original contract amount	\$ <u>110,103.20</u>
New contract amount	\$ <u>153,344.94</u>