## Project Budget Summary - Ardurra

Org Amount: \$3,615,950.00 Change Order 2 - (29,178.75) SW Change Order 3 - 32,465.00 Timber Piles Change Order 4 - No Cost Change Hog Slats to Timber Change Order 5 (65,000.00) deduct Total Executed to Date: \$3,554,236.25

Proposed Change Orders for Electrical from CO#6

Option 3 -Move South to West Side Location - Add \$59,760.00Move East Side Power to West Side Location - Add \$94,310.00Replace Existing West Side Services -- Add \$155,895.00Total Option 3\$ 309,965.00Dredge\$20,000.00

## Total New Construction Amount after CO#6 -- \$3,884,201.25 Total Construction Contract modification from CO#1 thru CO#6 = \$268,251.25

Estimated Engineering, Inspections, and CMT \$25,000

Total Budget Impact Increase = \$293,251.25 (All Construction CO's and Design, testing and CMT Change Orders)