

November 3, 2025
150004-018

Honorable Benjamin Boutwell, Mayor
Town of Century
7995 North Century Boulevard
Century, FL 32535

RE: Century Well and Water Plant Rehabilitation – Well No. 2 (Bldg Rehab) – Change Order No. 2

Dear Mayor Boutwell:


Please find attached Change Order Request No. 2 from Evans Contracting, Inc. This Change Order includes an additional cost to replace the existing Lime Feeder at Well No. 2 in the amount of \$60,393.69. You will recall that the Town received an FDEP Pilot Grant for \$40,000 to replace this Lime Feeder. Please note that this request also includes an additional 112 days be added to the Contract time.

We have reviewed the Contractor's request and find it to be in order. To that end, we recommend approval by the Council to allow you to execute the Change Order. You will recall that this project exceeds the total grant funds, and the net cost of this Change Order (\$20,393.69) will need to be paid out of Town funds (presumably LOST).

Please review the Change Order for yourself and should you have any questions or concerns, please do not hesitate to contact me. I will attend the next Council meeting to present this Change Order to Council and address any questions that they may have as required.

Sincerely,

MUNICIPAL ENGINEERING SERVICES, INC.



Dale E. Long, P.E., LEED AP
Senior Project Engineer

/DEL

Attachments

EVANS CONTRACTING, INC
400 NEAL RD.
CANTONMENT, FL 32533



FLA: CUC1223802
FLA: FPC 16-000127

November 3, 2025

Municipal Engineering Services Inc
8574 Turkey Bluff Road
Navarre, FL 32566
Mr. Dale Long, P.E.
RE: Well and Water Plant Rehabilitation – Town of Century

Dale,

We have received the proposal for the new lime feed system. This will require an additional port to be installed by Evans Contracting and electrical work to be provided by Dunaway Electric. The change order amount below represents the cost for all parties to achieve this request.

Please be advised that the current lead time for the lime feed system is 16 weeks. We request an additional 112 calendar days to be added to our contract that currently ends on March 1, 2026.

Total Cost: \$60,393.69

Signed,

Daniel Eller
Evans Contracting, Inc

