

**CHANGE ORDER NO.4**

Owner:	City of Chipley	Owner's Project No.:	M0041
Engineer:	David H. Melvin, Inc.	Engineer's Project No.:	CHI22HR
Contractor:	Arris General Contractors	Contractor's Project No.:	N/A
Project:	Mongoven Building – Phase 2		
Contract Name:	Mongoven Building – Phase 2		
Date Issued:		Effective Date of Change Order:	


The Contract is modified as follows upon execution of this Change Order:

**Description:**

This change order is to add an additional 20 days to the project due to weather delays. There is no change in the contract cost.

**Attachments:**

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>191,685.00</u>	Original Contract Times: Substantial Completion: <u>120</u> Ready for final payment: <u>150</u>
Contract Price increase from previously approved Change Orders No. 1 to No. <u>03</u> : \$ <u>360,892.83</u>	Increase from previously approved Change Orders No.01 to No. <u>03</u> : Substantial Completion: <u>210</u> Ready for final payment: <u>210</u>
Contract Price prior to this Change Order: \$ <u>552,577.83</u>	Contract Times prior to this Change Order: Substantial Completion: <u>330</u> Ready for final payment: <u>350</u>
No change from this Change Order: \$ <u>0.00</u>	Increase this Change Order: Substantial Completion: <u>20</u> Ready for final payment: <u>20</u>
Contract Price incorporating this Change Order: \$ <u>552,577.83</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>350</u> Ready for final payment: <u>360 (March 20, 2026)</u>

<p style="text-align: center;">Recommended by Engineer (if required)</p> <p>By: <u></u></p> <p>Title: <u>Project Manager</u></p> <p>Date: <u>02/04/2026</u></p>	<p style="text-align: center;">Accepted by Contractor</p> <p>_____</p> <p>_____</p>
<p style="text-align: center;">Authorized by Owner</p> <p>By: _____</p> <p>Title: _____</p> <p>Date: _____</p>	<p style="text-align: center;">Approved by Funding Agency (if applicable)</p> <p>_____</p> <p>_____</p>