



Change Order No. 2

Date of Issuance:		Effective Date:	
Owner:	City of Chibley	Owner's Contract No:	25-01
Contractor:	GCUC, LLC	Contractor's Project No:	25-10
Engineer:	Mott MacDonald	Engineer's Project No:	502101554
Project:	CDBG Peach Street PS Replacement	Contract Name:	CDBG Peach Street PS Replacement

The Contract is modified as follows upon execution of this Change Order:

Description:
GCUC CO 2: Material difference (PVC to DI) \$ 6,532.43

Total Change: Contract INCREASE \$ 6,532.43
Attachments: CO 2

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ 1,510,925.00	Original Contract Times: Substantial Completion: 240 Ready for Final Payment: 270 days or dates
[Decrease] from previously approved Change Orders No. 0 to No. 1 \$ (277,575.00)	No change from previously approved Change Orders No. 0 to No. 2 Substantial Completion: 0 Ready for Final Payment: 0 days
Contract Price prior to this Change Order: \$ 1,233,350.00	Contract Times prior to this Change Order: Substantial Completion: 240 Ready for Final Payment: 270 days or dates
[Increase] of this Change Order: \$ 6,532.43	No change of this Change Order: Substantial Completion: 0 Ready for Final Payment: 0 days
Contract Price incorporating this Change Order: \$ 1,239,882.43	Contract Times with all approved Change Orders: Substantial Completion: 240 Ready for Final Payment: 270 days or dates

<p style="text-align: center;">RECOMMENDED:</p> <p>By: <u><i>C. Heath Roberts</i></u> Engineer (if required)</p> <p>Title: Project Engineer</p> <p>Date: 2/5/26</p>	<p style="text-align: center;">ACCEPTED:</p> <p>By: _____ Owner (Authorized Signature)</p> <p>Title: _____</p> <p>Date: _____</p>	<p style="text-align: center;">ACCEPTED:</p> <p>By: <u><i>CC</i></u> Contractor (Authorized Signature)</p> <p>Title: <u><i>VP</i></u></p> <p>Date: <u><i>2-4-26</i></u></p>
---	---	---

APPROVED by Funding Agency (if applicable)
By: _____ Date: _____
Title: _____



CHANGE ORDER

DATE: November 6th, 2025
COMPANY: City of Chipley
ATTN: Heath Roberts

PROJECT: Peach St

We propose to perform the following for \$6,532.43

- 8" Ductile iron pipe material.

This change order is valid for 30 days.

Sincerely,

Kenneth Jenkins

Kenneth Jenkins
Estimator/ Project Manager

Accepted By: _____ Signature

_____ Print

Item No.	Item Description	Qty	Unit	Unit Price	Amount
8" Ductile Iron					
1	8" Ductile Iron Pipe	45	LF	\$ 143.02	\$ 6,435.90
				1.5% Bond=	\$ 96.53
					\$ 6,532.43