

CHANGE ORDER NO. 1

Owner: City of Chipley Owner's Project No.: M0041
 Engineer: David H. Melvin, Inc. Engineer's Project No.: CHI22HR
 Contractor: Arris General Contractors Contractor's Project No.: N/A
 Project: Mongovan Building – Phase 2
 Contract Name: Mongovan Building – Phase 2
 Date Issued: Effective Date of Change Order:

The Contract is modified as follows upon execution of this Change Order:

Description:


Addition of two (2) 10-ft reinforced concrete column extensions and one (1) 48-ft elevated bond beam along top of parapet wall with adjacent building totaling \$33,497.91. And additional \$4,909.17 will be added to the project contingency, which is currently \$10,090.83, to provide a total of \$15,000.00 in the contingency.

Attachments:

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ 191,685.00	Original Contract Times: Substantial Completion: 120 Ready for final payment: 150
No Change from previously approved Change Orders No. 0 to No. 01 : \$ N/A	No Change from previously approved Change Orders No.0 to No. 01 : Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: \$ 191,685.00	Contract Times prior to this Change Order: Substantial Completion: 120 Ready for final payment: 150
Increase this Change Order: \$ 38,407.08	No Change this Change Order: Substantial Completion: 120 Ready for final payment: 150
Contract Price incorporating this Change Order: \$ 230,092.08	Contract Times with all approved Change Orders: Substantial Completion: 120 Ready for final payment: 150

Recommended by Engineer (if required)

By:



Title: Project Manager

Date: 04/29/2025

Authorized by Owner

By:

Title:

Date:

Accepted by Contractor

Approved by Funding Agency (if applicable)