

CITY OF CHIPLEY

STAFF REPORT

SUBJECT: Bid No. 2025-04 – Citywide Flooding Resiliency Improvements – Change Order #1

MEETING DATE

Tuesday, March 10, 2026

PREPARED BY

Patrice Tanner, City Administrator

SUMMARY

This will approve Bid No. 2025-04 – Citywide Flooding Resiliency Improvements - Change Order #1 to add an additional 240 days to the project due to delays in utility relocations and in the overlapping project for the removal and replacement of the Peach Street Lift Station. The project is 75% complete as of March 1, 2026 and the remaining work, minus the utility relocation and Peach Street lift station, is anticipated to be completed within the next 2 weeks. There is no change in the contract cost.

RECOMMENDATION

City Staff recommends approval of Bid No. 2025-04 – Citywide Flooding Resiliency Improvements – Change Order #1.

ATTACHMENTS

1. Change Order #1