

Change Order Request



PROJECT: Westerfield Retention Basin Landscape Improvements

TO CLIENT: CITY OF COCHELLA

CHANGE ORDER NUMBER: 1
DATE: 3/20/2025
PROJECT NUMBER: 25-01
NTP DATE: 2/12/2025

The Contract is changed as follows:

DG Path Slope

	Qty.	Unit	Extended Amount
1) ADD - See attached breakdown.	1	LS	\$ 3,531.63

Total: \$ 3,531.63

***Per the plans, we have been raising the DG trail by approximately 2"-18". However, since there was no specific detail provided for this adjustment, we sought confirmation on the preferred approach to ensure long-term stability.

We proposed implementing a slope towards the DG path instead of simply building it up to the required elevation. This method is expected to help reduce erosion and improve stabilization.

Accordingly, we are including this adjustment in the change order for documentation. Please let us know if any additional information is required.

The original Contract Sum was	\$ 245,530.14
Net change by previously authorized Change orders	
The Contract Sum prior to this Change order was	\$ 245,530.14
The Contract Sum will be amended by this Change Order in the amount of	\$ 3,531.63
The new Contract Sum including this Change Order will be	\$ 249,061.77
The Contract Time will be amended by	1 Days
The date of Substantial Completion as of the date of this Change Order therefore is	

Superb Engineering
SUBCONTRACTOR
PO Box 3036 Beaumont, CA 92223
Address

BY *Estela Candelario*

DATE 3/20/25

OWNER

Address

BY

DATE