

**2020 PAVEMENT IMPROVEMENT PROJECT
CITY PROJECT NUMBER ST-119
AMENDMENT 1**

**CONTRACT AMENDMENT NO. 1 TO A CONSTRUCTION CONTRACT
AGREEMENT**

**2020 PAVEMENT IMPROVEMENT PROJECT
CITY PROJECT NO. ST-119**

**CONTRACTOR: Matich Corporation
 1596 Shepard Blvd
 San Bernardino, CA 92660**

CONTRACT AMENDMENT NO. 1

Date: 09-09-2020

Pursuant to the terms of the original Contract Agreement, you are hereby directed to make the herein described changes or do the following described work not included in the plans and specifications for this Contract. Unless otherwise stated all work shall conform to the terms, general conditions, and special provisions of the Contract.

DESCRIPTION OF CHANGE

Construction Contract was awarded to Matich Corporation on July 22nd, 2020 in the amount of \$1,167,000.00 plus contingency. Extra Work at Agreed Price and detailed below (See Attached Exhibits). Additional Construction Requested by City Management. City Project No. ST-119 Pavement Improvement Project.

<u>Current Contract Amount</u>	<u>\$1,167,000.00</u>
<u>Amendment No.1 (Not To Exceed)</u>	<u>\$588,756.05</u>
<u>Revised Contract Total</u>	<u>\$1,755,756.05</u>

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all equipment, furnish all materials, perform all labor, except as may be noted above, and perform all services necessary to complete the above specified work, and hereby accept as full payment the amount shown above.

2020 PAVEMENT IMPROVEMENT PROJECT
CITY PROJECT NUMBER ST-119
AMENDMENT 1

<u>CITY OF COACHELLA</u>	<u>MATICH CORPORATION</u>
By:	By:
_____ Signature	_____ Signature
_____ Name	_____ Name
_____ Title	_____ Title
Attest:	_____ 149783
_____ City Clerk	License Number
Recommended By:	
_____ Signature	
_____ Name	
_____ Title	

Bid Item Prices for : Coachella Additions 081820

Matich Corporation		Jake Reade	08/24/2020		
Item	Description	Quantity	U/M	Unit Price	Total Price
01 1	AC PAVE 2.0" (1" Leveling Course+1.5" Cap - 1/2" PG 70-10)	1,436.00	TONS	\$70.44	\$101,151.84
01 2	VACUUM SWEEP AND HEAVY TACK	1.00	LS	\$10,000.00	\$10,000.00
01 3	PULL IN SHOULDERS	1.00	LS	\$6,500.00	\$6,500.00
01 4	STRIPING	1.00	LS	\$800.00	\$800.00
01 5	TRAFFIC CONTROL	1.00	LS	\$6,800.00	\$6,800.00
Phase 01	TYLER AVENUE	Subtotal			\$125,251.84
02 1	COLD MILL 0.20'	40,000.00	SF	\$0.40	\$16,000.00
02 2	AC PAVE 0.20'	576.00	TONS	\$70.44	\$40,573.44
02 3	STRIPING - PAINT	1.00	LS	\$2,800.00	\$2,800.00
02 4	TRAFFIC CONTROL	1.00	LS	\$7,000.00	\$7,000.00
Phase 02	AVENUE 44	Subtotal			\$66,373.44
03 1	CAIRO/DAMASCUS/TRIPOLI SLURRY SEAL TYPE 2 (NO CRACKSEAL)	97,230.00	SF	\$0.19	\$18,473.70
03 2	TRAFFIC STRIPING AND PAVEMENT MARKINGS	1.00	LS	\$11,500.00	\$11,500.00
Phase 03	CAIRO/DAMASCUS/TRIPOLI SLURRY SEAL	Subtotal			\$29,973.70
04 1	COACHELITA SLURRY SEAL TYPE2 (NO CRACKSEAL)	560,753.00	SF	\$0.19	\$106,543.07
04 2	TRAFFIC STRIPING AND PAVEMENT MARKINGS	1.00	LS	\$52,000.00	\$52,000.00
Phase 04	COACHELITTA SLURRY SEAL	Subtotal			\$158,543.07
06 1	VAN BUREN AC PAVE 0.13'	550.00	TONS	\$70.44	\$38,742.00
06 2	COLD MILL AC 0.13'	54,000.00	SF	\$0.50	\$27,000.00
06 3	TRAFFIC STRIPING AND PAVEMENT MARKINGS	1.00	LS	\$16,000.00	\$16,000.00
06 4	DOUBLE ADJUST MANHOLES	7.00	EA	\$1,196.00	\$8,372.00
06 5	TRAFFIC CONTROL	1.00	LS	\$8,500.00	\$8,500.00
Phase 06	VAN BUREN 0.13' COLD MILL / OVERLAY	Subtotal			\$98,614.00
09 1	MOBILIZATION	1.00	LS	\$110,000.00	\$110,000.00
Phase 09	MOBILIZATION	Subtotal			\$110,000.00
BID TOTALS					\$588,756.05



Pinot Noir Ln

Vista Del Sur

Tyler St

Ave 48

TYLER ST LEVELING
COURSE AND PAVE
95,000 SF

Avenue 44

AVE 44 EAST COLD MILL OL 0.20' 5,854 SF

Dillon Rd

AVE 44 WEST COLD MILL OL 0.20' 33,811 SF

Terra Lago Pkwy

Aceno Way

Cerreto Ln


Cerreto Ln

Night Owl Blvd

venue 44

Google Earth







VAN BUREN
0.13' COLD MILL AND PAVE
54,000 SF