

# Collector Street


## Phase I

N Coleman St + Mill St (Coleman to Skinner)

Council Work Session  
March 25, 2025



# Project Location





# 2014 Transportation System Plan





## Street Classifications




### Legend


- Interstate
- Local - Coburg
- Collector - Coburg
- Collector - Lane County
- Arterial - Lane County
- Local - Lane County
- Alleyways
- City Limits



























- ESC LEGEND**
- LIMITS OF DISTURBANCE
  - EXISTING CONTOUR
  - ORANGE SEDIMENT FENCE
  - PORTABLE RESTROOMS
  - EQUIPMENT AND MATERIAL AREA
  - STOCKPILE AREA
  - TREE TO BE REMOVED
  - TRASH RECEPTACLE OR DUMPSTER



# Project Schedule

- April 4 - Engineering/Design Final Review Complete
- April 7-11 - Community Open House
- April 29 - Bid Announcement & Release
- May 28 - Close of Bid
- June 3 - Bid Award (Intent to Award)
- June 10 - Council Approval of Bid/Authorization to execute contract
- May 26 - Construction Start (tentative)
- October 31- Construction Complete (tentative)