

Date of Issuance: July 16, 2026
 Contract: Fireman's Park Pickleball Courts
 Contractor: Holtz Builders
 Address: P.O. Box 429
 Lake Delton, WI 53940

Effective Date: July 16, 2026
 Owner: City of Columbus
 Engineer: Ruekert & Mielke, Inc.
 Engineer's Project No.: 8117-10111.300
 Effective Date of Contract: June 22, 2026

The Contract is modified as follows upon execution of this Change Order:

Description:

1-5/8" O.D. middle brace rails are added to all 10' high fence sections.

Reason for Change Order:

Added middle rails will add stability to fence structure to support future mesh screen additions.

Attachments: *(List documents supporting change)*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price \$ <u>309,143.31</u>	Original Contract Times: Substantial Completion: <u>10/15/2026</u> Ready for Final Payment: _____ days or dates
●Increase● ●Decrease● from previously approved Change Orders No. ___ to No. ___: \$ _____	●Increase● ●Decrease● from previously approved Change Orders No. ___ to No. ___: Substantial Completion: <u>10/15/2026</u> Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>309,143.31</u>	Contract Times prior to this Change Order: Substantial Completion: <u>10/15/2026</u> Ready for Final Payment: _____ days or dates
Increase of this Change Order: \$ <u>3,410.00</u>	●Increase● ●Decrease● of this Change Order: Substantial Completion: <u>10/15/2026</u> Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>312,553.31</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>10/15/2026</u> Ready for Final Payment: _____ days or dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

Signature: 
 Steve Brunner
 Digitally signed by Steve Brunner
 Date: 2026.07.17 08:15:55 -05'00'
 Engineer (Authorized Signature)

Signature: _____
 Owner (Authorized Signature)

Signature: 
 Contractor (Authorized Signature)

Date: _____

Date: _____

Date: 07/27/2026