

Change Order No. 2

Date of Issuance: July 24, 2026
Contract: Fireman's Park Pickleball Courts
Contractor: Holtz Builders
Address: P.O. Box 429
Lake Delton, WI 53940

Effective Date: July 24, 2026
Owner: City of Columbus
Engineer: Ruekert & Mielke, Inc.
Engineer's Project No.: 8117-10111.300
Effective Date of Contract: June 22, 2026

The Contract is modified as follows upon execution of this Change Order:

Description:

Additional labor and materials to remove excess topsoil, stockpile on site for Country Club use, and supply and install approximately 800 additional tons of stone base course.

Reason for Change Order:

During stripping of project area, contractor found 18"-24" depth of topsoil which needs to be removed because it is unsuitable material for pickleball courts subbase.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price \$ 309,143.31	Original Contract Times: Substantial Completion: <u>10/15/2026</u> Ready for Final Payment: _____ days or dates
Increase from previously approved Change Order No. 1: \$ 3,410.00	●Increase● ●Decrease● from previously approved Change Orders No. ____ to No. ____: Substantial Completion: <u>10/15/2026</u> Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ 312,553.31	Contract Times prior to this Change Order: Substantial Completion: <u>10/15/2026</u> Ready for Final Payment: _____ days or dates
Increase of this Change Order: \$ 28,160.00	●Increase● ●Decrease● of this Change Order: Substantial Completion: <u>Construction schedule added 1 day</u> Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ 340,713.31	Contract Times with all approved Change Orders: Substantial Completion: <u>10/15/2026</u> Ready for Final Payment: _____ days or dates

RECOMMENDED:

ACCEPTED:

ACCEPTED:

Signature:



Engineer (Authorized Signature)

Signature: _____

Owner (Authorized Signature)

Signature: _____

Contractor (Authorized Signature)

Date: 7/27/26

Date: _____

Date: 07/27/2026

7/27/26

00 63 63-1

Ruekert & Mielke, Inc.
~8117-10111.300 > Changes > 00 63 63 Change Order 2.doc~