

TASK ORDER

This is Task Order No. 2025-07, consisting of 3 pages
City of Columbus
2025 Fireman's Park Culvert Removal – Additional Services

In accordance with the Agreement Amendment between City of Columbus (Owner) and Ruckert & Mielke, Inc. (Engineer) dated February 20, 2019, Owner and Engineer agree as follows:

1. Specific Project Data

A. Title: 2025 Fireman's Park Culvert Removal - Additional Services

B. Description: Additional services to complete the Fireman's Park project

Several unforeseen requirements arose during the Fireman's Park project that are critical for regulatory compliance and long-term community benefit. The Wisconsin DNR required additional hydraulic modeling to correct past modeling deficiencies and incorporate past completed projects, to ensure accurate floodplain mapping. Favorable construction bids allowed for expanded paths and accessible connections to the high school, improving safety and inclusivity. Updated modeling revealed floodway shifts, making a post-project Letter of Map Revision necessary to update flood maps across the park. These added services not only meet state requirements but also enhance connectivity, accessibility, and resilience for the community.

2. Services of Engineer

A – Pre-project hydraulic modeling

- Correct inaccuracies in existing regulatory model of how the Fireman's Park culvert was modeled
- Update model to incorporate the previous County daylighting/riprap project
- Obtain site specific survey data needed to model the revised WisDOT culverts at Farnham Street crossing of 2nd Ward Creek
- Update model to incorporate the previous WisDOT culvert replacement project at Farnham
- Update DNR permitting for previous removal of Poet Street Dam
- Prepare summary of modeling and report for DNR
- Respond to DNR comments

B – Additional path for west of 2nd Ward Creek and connection to the High School

- Path design meeting ADA
- Coordinate preliminary layout with City and High School and adjust based on feedback
- Prepare CAD drawings for final layout
- Prepare quantities and obtain cost estimates from contractor
- Provide surfaces to the contractor for use in GPS equipment
- Provide staking for path layout
- Additional construction observation and administrative effort for added scope

C – Letter of Map Revision

- Obtain as-built survey using drone and on the ground survey of the completed Fireman's Park project
- Update hydraulic modeling to reflect the as-built conditions
- Complete floodway modeling, delineation, and mapping (including Fireman's Park project, County project, and WisDOT project)
- Prepare a report summarizing floodplain modeling and delineation
- Prepare digital submission of modeling files, survey files, and report for FEMA
- Prepare FEMA MT-2 forms for a letter of map change
- Submit data to DNR and FEMA
- Respond to comments from FEMA and DNR (estimate of 8 hours)

TASK ORDER

3. Owner's Responsibilities

- A. Owner shall confirm meeting dates and attendance.
- B. Provide timely review of documents.
- C. Sign forms and pay permit fees. Please note we anticipate the FEMA LOMR fees will be \$8,000.

4. Times for Rendering Services

- A. Schedules are subject to change due to activities beyond the control of R/M.
The tentative schedule is as follows:

<u>Phase</u>	<u>Completion Date</u>
A	12/31/2025
B	12/31/2025
C	7/1/2026

B. Payments to Engineer

- A. Owner shall pay Engineer for services rendered as follows:

<u>Category of Services</u>	<u>Compensation Method</u>	<u>Estimate of Compensation for Services</u>
Phase A - Pre-project Hydraulic Modeling	Time and Materials Not to Exceed	\$16,000
Phase B – Additional Path	Time and Materials Not to Exceed	\$5,700
Phase C – Letter of Map Revision	Time and Materials Not to Exceed	\$14,100
	TOTAL =	\$35,800

- B. The terms of payment are set forth in the Standard Terms and Conditions.

C. Documents Incorporated by Reference

Ruekert & Mielke, Inc. / City of Columbus Master Agreement

TASK ORDER

TASK ORDER NO. 2025-07
2025 Fireman's Park Culvert Removal
Between City of Columbus
and
Ruekert & Mielke, Inc.
Dated November 25, 2025

Terms and Conditions: Execution of this Task Order by Owner and Engineer shall make it subject to terms and conditions, (as modified above) set forth in the Master Engineering Agreement Amendment between Owner and Engineer, dated February 20, 2019, which are incorporated by this reference. Engineer is authorized to begin performance upon its receipt of a copy of this Task Order signed by Owner.

The Effective Date of this Task Order is January 6, 2026.

OWNER:	ENGINEER:
City of Columbus	Ruekert & Mielke, Inc.
Signature: _____	Signature: _____
Name: _____	Name: <u>Jason P. Lietha, P.E.</u>
Title: _____	Title: <u>Senior Vice President</u>
Date: _____	Date: _____

DESIGNATED REPRESENTATIVE FOR TASK ORDER

Name: _____	Name: <u>Cory L. Horton, P.E.</u>
Title: _____	Title: <u>Office Manager/Project Manager</u>
Address: _____ _____	Address: <u>4630 S. Biltmore Lane</u> <u>Madison, WI 53718</u>
Email: _____	Email: <u>chorton@ruekert-mielke.com</u>
Phone: _____	Phone: <u>262-953-4142</u>