

**Columbus Consolidated Government
Council Meeting Agenda Item**

TO:	Mayor and Councilors
AGENDA SUBJECT:	Change Order 2 for Columbus Dragonfly Trail – Riverwalk to Martin Luther King, Jr. Connector – RFB No. 21-0017
INITIATED BY:	Finance Department

It is requested that Council authorize the execution of Change Order 1 with JHC Corporation, Inc. (Newnan, GA) in the amount of \$103,030.00 for the Columbus Dragonfly Trail project.

Per Resolution No. 083-21, Council authorized the execution of a contract with JHC Corporation, Inc. to construct a new multiuse trail to connect the Riverwalk to the Martin Luther King, Jr. Trail. Upon completion, the new trail will run along 10th Avenue, 11th Street, 6th Avenue, and 10th Street.

Change Order 2 is for the demolition and replacement of the recently installed trail ramps, from the restrooms below the splashpad to the Riverwalk. These services are necessary due to structural failure of the new concrete slabs as a result of faulty/inadequate design by Kaizen Collaborative, who was retained and directed by a third-party entity.

Document	Description	Amount
Original Contract	Construction of Columbus Dragonfly Trail	2,080,732.09
Change Order 1	Gabion restoration and landscape enhancements along the Riverwalk.	302,686.50
Change Order 2	Demolition and replacement of trail ramps	102,030.00
New Contract Amount		\$2,485,448.59

Funds are budgeted in the FY23 Budget: Other Local Option Sales Tax Fund - Infrastructure – Engineering – General Construction – Dragonfly Trail MLK to The River; 0109-250-9901-ROAD-7661-92036-20210.

A RESOLUTION

NO. _____

A RESOLUTION AUTHORIZING THE EXECUTION OF CHANGE ORDER 2 WITH JHC CORPORATION, INC. (NEWNAN, GA) IN THE AMOUNT OF \$102,030.00 FOR THE COLUMBUS DRAGONFLY TRAIL PROJECT.

WHEREAS, per Resolution No. 083-21, Council authorized the execution of a contract with JHC Corporation, Inc. to construct a new multiuse trail to connect the Riverwalk to the Martin Luther King, Jr. Trail. Upon completion, the new trail will run along 10th Avenue, 11th Street, 6th Avenue, and 10th Street; and,

WHEREAS, Change Order 2 is for the demolition and replacement of the recently installed trail ramps, from the restrooms below the splashpad to the Riverwalk. These services are necessary due to structural failure of the new concrete slabs as a result of faulty/inadequate design by Kaizen Collaborative, who was retained and directed by a third-party entity.

NOW, THEREFORE, THE COUNCIL OF COLUMBUS, GEORGIA, HEREBY RESOLVES AS FOLLOWS:

That the City Manager is hereby authorized to execute Change Order 2 with JHC Corporation, Inc. (Newnan, GA) in the amount of \$102,030.00 for the Columbus Dragonfly Trail project. Funds are budgeted in the FY23 Budget: Other Local Option Sales Tax Fund - Infrastructure – Engineering – General Construction – Dragonfly Trail MLK to The River; 0109-250-9901-ROAD-7661-92036-20210.

Introduced at a regular meeting of the Council of Columbus, Georgia, held the _____ day of _____, 2022 and adopted at said meeting by the affirmative vote of _____ members of said Council.

- Councilor Allen voting _____.
- Councilor Barnes voting _____.
- Councilor Crabb voting _____.
- Councilor Davis voting _____.
- Councilor Garrett voting _____.
- Councilor House voting _____.
- Councilor Huff voting _____.
- Councilor Thomas voting _____.
- Councilor Tucker voting _____.
- Councilor Woodson voting _____.

Sandra T. Davis, Clerk of Council

B.H. "Skip" Henderson III, Mayor