

**Columbus Consolidated Government  
Council Meeting Agenda Item**

|                        |  |
|------------------------|--|
| <b>TO:</b>             | Mayor and Councilors   |
| <b>AGENDA SUBJECT:</b> | Change Order 1 for Columbus Dragonfly Trail – Riverwalk to Martin Luther King, Jr. Connector – RFB No. 21-0017 |
| <b>INITIATED BY:</b>   | Finance Department   |

It is requested that Council authorize the execution of Change Order 1 with JHC Corporation, Inc. (Peachtree City, GA) in the amount of \$302,686.50 for the Columbus Dragonfly Trail project.

Per Resolution No. 083-21, Council authorized the execution of a contract with JHC Corporation, Inc. to construct a new multiuse trail to connect the Riverwalk to the Martin Luther King, Jr. Trail. Upon completion, the new trail will run along 10<sup>th</sup> Avenue, 11<sup>th</sup> Street, 6<sup>th</sup> Avenue, and 10<sup>th</sup> Street.

Change Order 1 is for the gabion restoration and landscape enhancements along the Riverwalk, from the zipline tower at 11<sup>th</sup> and Bay to the Dillingham Street Bridge. The additional work is intended to stabilize the existing gabion walls to prevent further erosion and to enhance the surrounding landscape.

| <b>Document</b>       | <b>Description</b>   | <b>Amount</b>     |
|-----------------------|--|-------------------|
| Original Contract     | Construction of Columbus Dragonfly Trail                           | 2,080,732.09      |
| <b>Change Order 1</b> | Gabion restoration and landscape enhancements along the Riverwalk. | <b>302,686.50</b> |
| New Contract Amount   |  | \$2,383,418.59    |

Funds are budgeted in the FY22 Budget as follow: Other Local Option Sales Tax Fund - Infrastructure – Engineering – General Construction – Dragonfly Trail MLK to The River; 0109-250-9901-ROAD-7661-92036-20210.

**A RESOLUTION**

**NO. \_\_\_\_\_**

**A RESOLUTION AUTHORIZING THE EXECUTION CHANGE ORDER 1 WITH JHC CORPORATION, INC. (PEACHTREE CITY, GA) IN THE AMOUNT OF \$302,686.50 FOR THE COLUMBUS DRAGONFLY TRAIL PROJECT.**

**WHEREAS**, per Resolution No. 083-21, Council authorized the execution of a contract with JHC Corporation, Inc. to construct a new multiuse trail to connect the Riverwalk to the Martin Luther King, Jr. Trail. Upon completion, the new trail will run along 10<sup>th</sup> Avenue, 11<sup>th</sup> Street, 6<sup>th</sup> Avenue, and 10<sup>th</sup> Street; and,

**WHEREAS**, Change Order 1 is for the gabion restoration and landscape enhancements along the Riverwalk, from the zipline tower at 11<sup>th</sup> and Bay to the Dillingham Street Bridge. The additional work is intended to stabilize the existing gabion walls to prevent further erosion and to enhance the surrounding landscape.

**NOW, THEREFORE, THE COUNCIL OF COLUMBUS, GEORGIA, HEREBY RESOLVES AS FOLLOWS:**

That the City Manager is hereby authorized to execute Change Order 1 with JHC Corporation, Inc. (Peachtree City, GA) in the amount of \$302,686.50 for the Columbus Dragonfly Trail project. Funds are budgeted in the FY22 Budget as follow: Other Local Option Sales Tax Fund - Infrastructure – Engineering – General Construction – Dragonfly Trail MLK to The River; 0109-250-9901-ROAD-7661-92036-20210.

Introduced at a regular meeting of the Council of Columbus, Georgia, held the \_\_\_\_\_ day of \_\_\_\_\_, 2022 and adopted at said meeting by the affirmative vote of \_\_\_\_\_ members of said Council.

- Councilor Allen voting \_\_\_\_\_.
- Councilor Barnes voting \_\_\_\_\_.
- Councilor Crabb voting \_\_\_\_\_.
- Councilor Davis voting \_\_\_\_\_.
- Councilor Garrett voting \_\_\_\_\_.
- Councilor House voting \_\_\_\_\_.
- Councilor Huff voting \_\_\_\_\_.
- Councilor Thomas voting \_\_\_\_\_.
- Councilor Tucker voting \_\_\_\_\_.
- Councilor Woodson voting \_\_\_\_\_.

\_\_\_\_\_  
Sandra T. Davis, Clerk of Council

\_\_\_\_\_  
B.H. "Skip" Henderson III, Mayor