



CHANGE ORDER FORM

PROJECT NAME	WILO Lift Stations Pump Replacement/Parts & New Pumps		
LOCATION OF WORK			
CONTRACT/PO NO.	PO 2025-9140	CHANGE ORDER NO.	1
REQUESTING PARTY	Steve Blanchard	DATE OF REQUEST	05/11/2026
PROJECT MANAGER		CONTRACTOR	PSA Technologies Inc.
DEPT. DIRECTOR	Akin Ozaydin	CONSULTANT	

ITEMIZED CHANGES

WORK ORDER ITEM	ADD / DELETE / CHANGE IN COST	ORIGINAL COST	FINAL COST
WILO Lift Stations #6, #53 & #54 453-930-563150-535-WS004	\$0	\$93,750	\$93,750
WILO Pump Replacement, Parts & Repairs 450-930-534443-535	\$65,000	\$35,000	\$100,000
WILO Lift Station Pump Replacement 450-930-564700-535	\$0	\$100,000	\$100,000
TOTAL	\$65,000	\$228,750	\$293,750

REASON FOR SOW CHANGE	
PAYMENT TERMS AND IMPACT ON PAYMENT PROGRESS	
IMPACT TO SCHEDULE	

RECOMMENDED BY PROJECT MANAGER		ACCEPTED BY DEPT. DIRECTOR	
DATE		DATE	
REVIEWED BY FINANCE		APPROVED BY CITY MANAGER	
DATE		DATE	