

# Change Order # 2

Date of Change Order: 09-22-2025 Date Contract Awarded: 07-22-2025

Job Name/Location: 43rd Ave, Brentwood MD

Client: Cottage City, MD - Project # 25-032

10319 Westlake Dr., Suite 177  
Bethesda, Maryland 20817  
(301) 469-8771

**ITEM**   **QTY**   **SFMS hereby agrees to make or have made the change(s) specified below:**

1		<p>Per Town Manager's request after close evaluation and walk through on 09/19/2025, it was determined that due to the higher ground elevation there is a potential of erosion and debris sliding down from the landscape area to the back of the newly paved residential alley. SFMS will do the following: 1-Excavate approximately 294' L x 3' W and prep for angle graded area. 2- haul way all the debris and dirt from the property, 3- Provide and install GEO fabric prior install of # 5 Ripraps and 4- Provide and install approximately 294' L x 3' W of # 5 Riprap for erosion control.</p> <p>4-Manpower- (Equipment Operators &amp; Labor) Total of 104 hrs @ \$44.50= \$4,628.00          Bobcat &amp; Excavator (Equipments) - \$ 1,254.00          Provide and install GEO fabric and Riprap stone- \$8,791.00          Trucking &amp; Dumping- \$ 3,431.00</p>	
---	--	--	--

	Sub-Total:	<b>\$18,104.00</b>
	OH&P:	15%- \$2,715.00
	Change Order Total:	<b>\$20,819.00</b>

*This Change Order becomes part of and in conformance with the original contract.*

<b>CLIENT APPROVAL</b>	ORIGINAL CONTRACT:
<b>Approved By (Print Name):</b> _____ <b>Signature:</b> _____ <b>Date:</b> _____	CURRENT CHANGE ORDER: <span style="float: right;">\$20,819.00</span>
	CHANGE ORDERS TO DATE:
	<b>REVISED CONTRACT TOTAL:</b>