

Change Order # 4

Date of Change Order: 10/03/2025 Date Contract Awarded: 07-22-2025

Job Name/Location: 43rd Ave, Brentwood MD

Client: Cottage City, MD - Project # 25-032

10319 Westlake Dr., Suite 177
Bethesda, Maryland 20817
(301) 469-8771

ITEM **QTY** **SFMS hereby agrees to make or have made the change(s) specified below:**

1		<p>Per town request to provide and install #4 (1/2") rebar for both concrete Alleys. When using the rebar it supports heavy loads of tucks passing through SFMS, LLC will do the following: 1- Will provide and install criss cross # 4 rebar 16" on center, 2- Rebars will put place on 3" chairs, and 3- All the rebars will be tied with tie wires.</p> <p>Materils- \$ 7,876.00 3- Manpower - 57 Hrs @ \$ 44.50= \$ 2,536.50</p>	
---	--	--	--

	Sub-Total:	\$10,412.50
	OH&P:	15%- \$1,561.87
	Change Order Total:	\$11,974.37

This Change Order becomes part of and in conformance with the original contract.

CLIENT APPROVAL	ORIGINAL CONTRACT:
Approved By (Print Name): _____ Signature: _____ Date: _____	CURRENT CHANGE ORDER: \$11,974.37
	CHANGE ORDERS TO DATE:
	REVISED CONTRACT TOTAL: