

PROJECT SCHEDULE			November	December	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26
Phase 1 - Project Management; Preliminary Concepts	1.1	Project Management	V	V	V	V	V	V	V	V	V	V	V
	1.2	Staff Kickoff Meeting	V										
	1.3	Town Council Kick-Off/Interview		X									
	1.4	Site Assessment and Site Visit		X									
	1.5	Technical Assessment and Mapping											
	1.6	Economic Profile and Comparable Community Analysis											
	1.6	Public Engagement Event (#1)			X								
	1.7	Steering Committee Kickoff Meeting (#1)			X								
	1.8	Railyard Site Preliminary Concepts											
	1.9	Site Assessment and Engagement Report											
1.10	Steering Committee Meeting (#2, Virtual)				V								
Phase 2 – Plan & Concept Development; Public Engagement	2.1	Public Engagement Event (#2)					X						
	2.2	Draft Master Plan Development											
	2.3	Refinement of Railyard Site Concepts											
Phase 3 – Final Recommendations, Concepts & Plan Adoption	3.1	Steering Committee Meeting (#3, Virtual)						V					
	3.2	Finalization of Railyard Site Concepts											
	3.3	Plan Drafting											
	3.4	Steering Committee Meeting (#4, Virtual)								V			
	3.5	Public Engagement Event (#3)									X		
3.6	Plan Adoption										X		
3.7	Final Deliverable												

X = In-Person Attendance; V = Virtual Attendance