

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 12/14/2022
Project: Crest Hill City Center
Contractor: Cosgrove Construction, Inc.
Change Order #: 12

Description:

All Work as Outlined Below for Various Items:
Larger Window Trays
* Furnish Only, Larger Window Trays to be Installed by Countertop Contractor at the Lobby Windows (Typical of (7) Units)
* Includes Previous CO#12 Bonding Costs not previously figured as well as Bonding Costs or this modification.

Note: See Attached RCO / Proposals

Original Contract:	\$ 2,157,950.00
Previous Change Orders:	<u>\$ 446,116.50</u>
Contract Total Prior to this CO:	\$ 2,604,066.50
New Change Order Amount:	\$ 2,497.25
New Contract Amount:	<u><u>\$ 2,606,563.75</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

Dan Skiera - Superintendent Date

20654 Amherst Court • Joliet, IL • 60433 • (815) 774-0036 • Fax (815) 774-9860

Date: November 29 2022
Submitted To: Harbour Contractors
Attn: Shawn Thompson
Job Name: Crest Hill City Center

Cosgrove Construction, Inc. proposes to furnish labor & materials for the following:

	LOBBY Bullet Resistant Glass	
	• AGW to provide 2- bullet resistant windows	
	• Mark up for bond and insurance 5% of glass cost which is \$19,180	
	C.O.R	\$959

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements are contingent upon strikes, accidents or delays beyond our control. Owner is to carry fire, tornado and other necessary insurance. Cosgrove Construction Inc. employees are fully covered by Workmen's compensation insurance.

Authorized
Signature:

Note: This invoice has 30 day terms

Tim Cosgrove, Cosgrove Construction Inc.

Acceptance of Proposal – The above prices, Specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Date of Acceptance: _____ Signature: _____



ARCHITECTURAL Glass Works

18535 West Creek Drive Tinley Park, Illinois 60477
Ph: 708-444-7474 Fax: 708-444-7557 www.archglassworks.com

Change Order Proposal

Attn: Tim Cosgrove
Cosgrove Construction
20654 Amherst Ct.
Joliet, Illinois 60433

Ph: 815-774-0036

Email: tcosgrove@cosgroveconstructioninc.com

Change Order #: 1

Job #: 22-0289

Project: Crest Hill Policy Lobby Window

The following is a potential change to our current contract scope, per request via shop drawing markups by Harbour Contractors, Inc:

Scope:

- Furnish (7) Stainless Steel deal trays 18" x 8" x 1 ½".

Qualifications:

- These will be delivered the same time we come with the (2) transaction windows.
- Lead time is 12-14 weeks from time of approval.
- Furnish only. No install of these deal trays by AGW.

Total Change Order: \$ 1,465.00

PLEASE ADVISE AGW IN WRITING IF WE ARE TO PROCEED WITH THE CHANGES IN SCOPE OUTLINED ABOVE.

Submitted By:

Matthew P. Trainor

Make deal tray 18" wide, and please supply 7 more with the order to be installed by others.

