



Exhibit A

Strand Associates, Inc.®
 1170 South Houbolt Road
 Joliet, IL 60431
 (P) 815.744.4200
 www.strand.com

January 28, 2026

CHANGE ORDER NO. 2

PROJECT: CIPP Water Main Rehabilitation Phase 1
OWNER: City of Crest Hill, Illinois
CONTRACT: 3-2024
CONTRACTOR: Fer-Pal Construction USA, LLC

Description of Change

2a	Adjusted Unit Price (AUP) No. 2–6-Inch Gate Valve (1 each [EA] at \$2,264.80/EA).	ADD	\$2,264.80
2b	AUP No. 3–Lining Pit Modification (9 EA at \$15,288.77/EA).	ADD	\$137,598.93
2c	AUP No. 4–10-Inch Butterfly Valve (4 EA at \$6,184.45/EA).	ADD	\$24,737.80
2d	Time and Material (T&M) No. 1–September 24 through 26, 2025.	ADD	\$45,008.47
2e	T&M No. 2–November 17, 2025; 360 and 358 Theodore Street B-Box Relocates.	ADD	\$12,200.75
2f	T&M No. 3–November 12, 2025; 460 Theodore Street 2-Inch Service Removal.	ADD	\$4,065.32
2g	T&M No. 4–November 21, 2025; 460 Theodore Street 2-Inch Service Reinstatement.	ADD	\$5,068.96
2h	T&M No. 5–November 14, 2025.	ADD	\$3,595.11
2i	T&M No. 6–1613 Bradway Street Ball Valve Replacement.	ADD	\$1,061.40
2j	Bid Item No. 1–Rock Excavation (70 cubic yards [CY] at \$440.00/CY).	ADD	\$30,800.00
2k	Bid Item No. 2–Removal and Disposal of Non-Clean Construction or Demolition Debris (CCDD) Material (125 tons [TON] at \$192.50/TON).	ADD	\$24,062.50
2l	Bid Item No. 4–Trench Backfill (50 CY at \$60.50/CY).	ADD	\$3,025.00
2m	Bid Item No. 6–Exploratory Excavation (2 EA at \$2,750.00/EA).	ADD	\$5,500.00

DPR:ammlS:\JOL\3800--3899\3894\073\Construction\Change Orders\CO No. 2\CO_Crest Hill_No 2.docx

City of Crest Hill–Fer-Pal Construction USA, LLC
 Contract 3-2024, Change Order No. 2
 Page 2
 January 28, 2026

2n	Bid Item No. 7–Pavement Removal (200 square yards [SY] at \$27.50/SY).	ADD	\$5,500.00
2o	Bid Item No. 10–Class B Patches, 10 Inches (242 SY at \$165.00/SY).	ADD	\$39,963.00
2p	Bid Item No. 11–Class B Patches, 12 Inches (30.3 SY at \$192.50/SY).	(DEDUCT)	(\$5,832.75)
2q	Bid Item No. 12–Class B Patches, 13 Inches (46 SY at \$214.50/SY).	(DEDUCT)	(\$9,867.00)
2r	Bid Item No. 15–Class D Patches, 10 Inches (70 SY at \$137.50/SY).	ADD	\$9,625.00
2s	Bid Item No. 16–Inlet Filters (41 EA at \$220.00/EA).	(DEDUCT)	(\$9,020.00)
2t	Bid Item No. 20–Portland Cement Concrete (PCC) Sidewalk, 5 Inches (2,435 square feet [SF] at \$18.70/SF).	(DEDUCT)	(\$45,534.50)
2u	Bid Item No. 34–Valve Vault to be Abandoned (2 EA at \$1,100.00/EA).	ADD	\$2,200.00
2v	Bid Item No. 35–Valve Vault to be Removed (3 EA at \$1,650.00/EA).	(DEDUCT)	(\$4,950.00)
2w	Bid Item No. 41–8-Inch Gate Valve (1 EA at \$2,200/EA).	ADD	\$2,200.00
2x	Bid Item No. 44–Valve Vault, Type A, Type 1 Frame, 5-Foot-Diameter (4 EA at \$10,450.00/EA).	(DEDUCT)	(\$41,800.00)
2y	Bid Item No. 45–Valve Boxes (6 EA at \$275.00/EA).	ADD	\$1,650.00
2z	Bid Item No. 47–Fire Hydrant to be Removed (1 EA at \$1,100/EA).	ADD	\$1,100.00
2aa	Bid Item No. 48–Insertion Valve, 6 Inches (1 EA at \$23,980/EA).	(DEDUCT)	(\$23,980.00)
2bb	Bid Item No. 51–Water Main Lining, 8 Inches (112 linear feet [LF] at \$125.00/LF).	ADD	\$14,000.00
2cc	Bid Item No. 52–Water Main Lining, 10 Inches (90 LF at \$150.00/LF).	ADD	\$13,500.00
2dd	Bid Item No. 54–Temporary Bypass Piping, 2 Inches (2,521 LF at \$15.00/LF).	ADD	\$37,815.00

City of Crest Hill–Fer-Pal Construction USA, LLC
 Contract 3-2024, Change Order No. 2
 Page 3
 January 28, 2026

2ee	Bid Item No. 55–Temporary Bypass Piping, 4 Inches (1,955 LF at \$20.00/LF).	(DEDUCT)	(\$39,100.00)
2ff	Bid Item No. 56–Pipe Ramp (28 EA at \$100.00/EA).	ADD	\$2,800.00
2gg	Bid Item No. 67–Illinois Department of Transportation Individual Utility Permit Bond (0.97 lump sum [LS] at \$50,000/LS).	(DEDUCT)	(\$48,500.00)
2hh	Bid Alternative Item No. A-3–Sidewalk Removal (533 SF at \$3.30/SF).	(DEDUCT)	(\$1,758.90)
2ii	Bid Alternative Item No. A-4–Curb and Curb and Gutter Removal (24 feet [FT] at \$16.50/FT).	(DEDUCT)	(\$396.00)
2jj	Bid Alternative Item No. A-6–Class D Patches, 8 Inches (31 SY at \$104.50/SY).	(DEDUCT)	(\$3,239.50)
2kk	Bid Alternative Item No. A-7–Inlet Filter (12 EA at \$220.00/EA).	(DEDUCT)	(\$2,640.00)
2ll	Bid Alternative Item No. A-8–Combination Concrete Curb and Gutter, B.6-12 (24 FT at \$110.00/FT).	(DEDUCT)	(\$2,640.00)
2mm	Bid Alternative Item No. A-9–PCC Sidewalk, 5 Inches (533 SF at \$16.50/SF).	(DEDUCT)	(\$8,794.50)
2nn	Bid Alternative Item No. A-14–Valve Vault to be Abandoned (1 EA at \$1,100.00/EA).	ADD	\$1,100.00
2oo	Bid Alternative Item No. A-16–Water Main, 6-Inch-Diameter (4 LF at \$385.00/LF).	(DEDUCT)	(\$1,540.00)
2pp	Bid Alternative Item No. A-17–Water Main, 8-Inch-Diameter (22 LF at \$192.50/LF).	(DEDUCT)	(\$4,235.00)
2qq	Bid Alternative Item No. A-19–Valve Vault , Type A, Type 1 Frame, 4-Foot-Diameter (1 EA at \$9,350.00/EA).	(DEDUCT)	(\$9,350.00)
2rr	Bid Alternative Item No. A-20–Water Main Lining, 8 Inches (60 LF at \$125.00/LF).	ADD	\$7,500.00
2ss	Bid Alternative Item No. A-21–Temporary Bypass Piping, 4 Inches (930 LF at \$30.00/LF).	(DEDUCT)	(\$27,900.00)
2tt	Bid Alternative Item No. A-22–Pipe Ramp (10 EA at \$100.00/EA).	ADD	\$1,000.00

City of Crest Hill–Fer-Pal Construction USA, LLC
 Contract 3-2024, Change Order No. 2
 Page 4
 January 28, 2026

2uu	Bid Alternative Item No. A-23–Hose Bib Repair (9 EA at \$825.00/EA).	(DEDUCT)	(\$7,425.00)
2vv	Bid Alternative Item No. A-25–Addenda Pit Excavation (23.30 SY at \$1,500/SY).	(DEDUCT)	(\$34,950.00)
2ww	Bid Alternative Item No. A-26–Addenda Water Service Internal Reinstatement (3 EA at \$750.00/EA).	ADD	\$2,250.00
TOTAL VALUE OF THIS CHANGE ORDER:		ADD	\$107,738.89

Contract Price Adjustment

Original Contract Price	\$2,479,970.40
Previous Change Order Adjustments	\$5.30
Adjustment in Contract Price this Change Order	\$107,738.89
Current Contract Price including this Change Order	\$2,587,714.59

Contract Substantial Completion Date Adjustment

Original Contract Substantial Completion Date	September 30, 2025
Contract Substantial Completion Date Adjustments due to previous Change Orders	273 Days
Contract Substantial Completion Date Adjustments due to this Change Order	0 Days
Current Substantial Contract Completion Dates including all Change Orders	June 30, 2026

Contract Final Completion Date Adjustment

Original Contract Final Completion Date	October 30, 2025
Contract Final Completion Date Adjustments due to previous Change Orders	274 Days
Contract Final Completion Date Adjustments due to this Change Order	0 Days
Current Final Contract Completion Dates including all Change Orders	July 31, 2026


This document shall become a supplement to the Contract and all provisions will apply hereto.

RECOMMENDED



 ENGINEER–Strand Associates, Inc.® 1/30/2026
 Date

APPROVED



 CONTRACTOR–Fer-Pal Construction USA, LLC 01/30/26
 Date

APPROVED

 OWNER–City of Crest Hill, Illinois Date