



VISSERING
Construction Company

where success is measured one project at a time

PROPOSAL WORKSHEET SUMMARY

Project: CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Change Order Request #: 032

To: Strand Associates, Inc.
Dominic Gattone

Date: 11/18/2024
A/E Project #: IDFPR No. 184-001273
VCC Project #: 11108.00

WORK DESCRIPTION

Per RFI112 Response - Door 7017A Hardware Change

Line No	Cost Description	Labor Amt	Material Amt	Equip & Other Amt	Sub-Contractor Amt	Sub-Total
1	VCC	\$ 960.00	\$ 3,336.00	\$ 16.00		\$ 4,312.00
2						\$ -
3						\$ -
4						\$ -
5						\$ -
6						\$ -
7						\$ -
8						\$ -
9						\$ -
10						\$ -
11						\$ -
12						\$ -
13						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
Sub-Total		\$ 960.00	\$ 3,336.00	\$ 16.00	\$ -	\$ 4,312.00

ACCEPTANCE OF PROPOSAL (OWNER): City of Crest Hill

Name/Title: Michael Eulitz, Interim Director of Public Works

Signature:

Date:

Contractor's Net:	\$	4,312.00
Sub-Contractor's Net:	\$	-
Net Subtotal:	\$	4,312.00
Contractor's Fee: (15% on Own Work, 5% on Subs, & 0% on Credits):	\$	646.80
Sub-Total:	\$	4,958.80
Bonds & Insurance - 1%:	\$	49.59
Worksheet Total:	\$	5,008.00

ACCEPTANCE OF PROPOSAL (A/E): Strand Associates, Inc.

Name/Title: Dominic Gattone, PE

Signature:

Date:

ACCEPTANCE OF PROPOSAL (CONTRACTOR): VISSERING CONSTRUCTION CO

Name/Title: Tony Marzetta, Project Manager

Signature:

Date: November 18, 2024

LA FORCE

Email Quote

Date: November 15, 2024
To: Tony Marzetta
Company: Vissering Construction

Total Pages: 1
From: Cole Cartrette
Phone: (920) 491-5913
(800) 672-6795 ext. 291301
E-mail: Cole.Cartrette@laforceinc.com

**Re: West Sewage
Crest Hill, IL**

LaForce Job#: 47390

Tony,

Your price for revising hardware at 7017A is \$3,270.00 (Tax Exempt). Included in you cost is the following:

	Description of Change
7017A	Rework Door and Frame to Accept new hardware Lock

Please provide your written authorization of this quote if we are to proceed with these changes.
No material can be ordered without your written authorization.

Please call with any questions.

Cole Cartrette
Cc. Angelica Kielbasa - LaForce

Authorized by: _____

Company name: _____

Date: _____

This quote is subject to prompt acceptance within 30 calendar days from the date of this quote first noted above.
If not accepted by that date it may be withdrawn or modified by LaForce.



where success is measured one project at a time

REQUEST FOR INTERPRETATION

Project: West Sewage Treatment Plant Improvements
for the City of Crest Hill, Illinois
1631 Gaylord Road, Crest Hill, IL 60403

R.F.I. Number: 112

From: Vissering Construction Company

To: Strand Associates – Attn: Dominic Gattone
1170 S Houbolt Road, Joliet, IL 60431

Date: 10-24-2024

Engineer Project Number: 3894.036

Re: Door 7017A Hardware

Vissering Job Number: 11108.00

Specification Section:

Paragraph:

Drawing Reference:

Detail:

Request:

The hardware for Door 7017A was changed to Hardware Set 8 on CPR011. This hardware set has a Rim Exit Device on the push side of the door (the exterior side in this instance). This will make the door unlockable and would allow for it to be opened at any time from the exterior of the building. Please advise if this is the correct intent or if this should've been a lever-set with a cylinder. If so, this would require the door to be re-fabricated with the proper prep for a lever-set.

Engineer's clarification could result in additional costs.

Signed by: **Tony Marzetta – Project Manager**

Date: **10/24/2024**

Response

SAI: Please convert the door hardware to a lever-set with a cylinder.
Include modification of the frame to include a latch. Provide CPR.

☐ Attachments

Response From:

To:

Date Rec'd:

Date Ret'd:

Signed by: Dominic Gattone

Date: 11/11/2024

Copies: ☐ Owner ☐ Consultants ☐ _____ ☐ _____ ☐ _____ ☐ _____ ☐ File