

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 1/2/2023
Project: Crest Hill City Center

Contractor: Applied Communications

Change Order #: 3

Description:

ADA Exterior Column Modifications
* Labor and Materials to Remove, Store and Re-Install Existing Components at (4) Locations
Typically Located at Columns that are required to be Relocated to Adhere to ADA
Requirements.

Note: See Attached RCO / Proposals

Original Contract:	\$ 193,520.90
Previous Change Orders:	<u>\$ 12,863.67</u>
Contract Total Prior to this CO:	\$ 206,384.57
New Change Order Amount:	\$ 1,704.94
New Contract Amount:	<u><u>\$ 208,089.51</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date



Request for Change Order

To: CITY OF CREST HILL
1610 PLAINFIELD ROAD
CREST HILL, IL 60403
Project: Crest Hill Municipal

RFC No: CO5
Job No. 30368
Date: 11/29/2022
Description: Additional labor to Remove existing components, store and re-install after conduits and wires are re-worked.

The above work is subject to the same conditions as specified in the original contract unless otherwise stipulated. No change to the project is authorized until the client signs off on this form, thereby agreeing to the documented impact. We reserve the right to correct this quote for errors and omissions. This change order covers direct costs only and we reserve the right to claim for impact and consequential costs.

All work related to this change is to be during normal business hours unless premium hours have been specified. If the work is completed on premium hours for any reason, the work will be subject and charge the premium amount of .5 for primum and double for Sundays and Holidays.

Upon approval the sum of \$1,704.94 will be added to the contract price.

This Request \$1,704.94

Authorized Signature: _____ Date: _____
Applied Communications Group

Authorized Signature: _____ Date: _____
CITY OF CREST HILL

1015 Lunt Ave
Schaumburg, IL 60193 Phone: (630) 529-1020
Fax: (630) 529-1026



Request for Change Order

To: CITY OF CREST HILL
1610 PLAINFIELD ROAD
CREST HILL, IL 60403
Project: Crest Hill Municipal

Labor	Hours	Rate	Burden	Fringes	Total
Labor to re-trim and test devices on columns	16	48.91	16.94	26.81	1,482.56
	16				1,482.56

Description	Pcnt	Amount
Labor		1,482.56
Total Cost		1,482.56
15% 10/5	15	222.38
Contract Amount		\$1,704.94

1015 Lunt Ave
Schaumburg, IL 60193 Phone: (630) 529-1020
Fax: (630) 529-1026