

CITY OF CREST HILL  
CITY CENTER

**Change Order**

**Date:** 1/2/2023  
**Project:** Crest Hill City Center

**Contractor:** Techlife

**Change Order #:**

**Description:**

ADA Exterior Column Modifications

\* Labor and Materials to Remove, Store and Re-Install Existing Components at (4) Locations Typically Located at Columns that are required to be Relocated to Adhere to ADA Requirements.

*Note: See Attached RCO / Proposals*

<b>Original Contract:</b>	\$	109,552.50
<b>Previous Change Orders:</b>	\$	<u>492,505.21</u>
<b>Contract Total Prior to this CO:</b>	\$	602,057.71
<b>New Change Order Amount:</b>	\$	1,920.00
<b>New Contract Amount:</b>	\$	<u><u>603,977.71</u></u>

**Approved:**

\_\_\_\_\_  
Administrator Date

\_\_\_\_\_  
Shawn Thompson - Project Manager Date

\_\_\_\_\_  
Sub-Contractor Date

**Techlife**

410 Warrenville Rd, Lower Level  
Lisle, IL 60532  
773-569-3929  
billing@techlifemsp.com  
techlifemsp.com



# Estimate

**ADDRESS**

Jim Marino  
City of Crest Hill  
1610 Plainfield Road  
Crest Hill, IL 60403

**ESTIMATE # 1107****DATE 12/07/2022**

---

ACTIVITY	QTY	RATE	AMOUNT
<b>Configuration Services</b> <ul style="list-style-type: none"><li>- Adding/programming new door into access control system</li><li>- Adding control programming for ADA Access/functions</li><li>- Testing/Troubleshooting door controls</li><li>- Coordinate with Allied to interface both systems</li></ul>	8	240.00	1,920.00
TOTAL			<b>\$1,920.00</b>

Accepted By

Accepted Date