

August 1, 2023

**CHANGE ORDER NO. 3**

**PROJECT:** West Sewage Treatment Plant Improvements  
**OWNER:** City of Crest Hill, Illinois  
**CONTRACT:** 1-2022  
**CONTRACTOR:** Vissering Construction Company

**Description of Change**

3a	Work described in the enclosed Contractor's Cost Proposal Request (CPR) 002 (dated March 29, 2023) and enclosed Engineer's CPR 002 (dated March 7, 2023), including the credit for moving of air piping to other side of the North Digester.	(DEDUCT)	(\$7,343)
3b	Work described in the enclosed Contractor's CPR 003 (dated May 18, 2023) and enclosed Engineer's CPR 003 (dated March 7, 2023), including the credit for downsizing yard chlorine piping.	(DEDUCT)	(\$3,328)
3c	Work described in the enclosed Contractor's CPR 004 (dated March 29, 2023) and enclosed Engineer's CPR 004 (dated March 7, 2023), including the credit for the change to telescoping valve material.	(DEDUCT)	(\$3,081)
3d	Work described in the enclosed Contractor's CPR 005 (dated March 29, 2023) and enclosed Engineer's CPR 005 (dated March 8, 2023), including the credit for input and output (I/O) changes related to the return activated sludge (RAS) splitter structure motor-operated valves (MOV).	(DEDUCT)	(\$1,230)
3e	Work described in the enclosed Contractor's CPR 006 (dated March 29, 2023) and enclosed Engineer's CPR 006 (dated March 8, 2023), including the credit for I/O changes related to centrifuge motorized ball valves. This is a no cost change.	ADD	\$0

City of Crest Hill–Vissering Construction Company  
 Contract 1-2022, Change Order No. 3  
 Page 2  
 August 1, 2023

3f	Work described in the enclosed Contractor's CPR 007 (dated March 29, 2023) and enclosed Engineer's CPR 007 (dated March 16, 2023), related to the work for additional light switches at the E70 Dewatering and Operations Building.	ADD	\$1,198
3g	Work described in the enclosed Contractor's CPR 008 (dated May 25, 2023) and enclosed Engineer's CPR 008 (dated May 2023, 2023), related to the work for E70 Dewatering and Operations Building window trim detail.	ADD	\$6,840
3h	Work described in the enclosed Contractor's Change Order Request (COR) 003 (dated May 17, 2023) including the credit for reduction of Structure 77 valve vault size.	(DEDUCT)	(\$1,313)
3i	Work described in the enclosed Contractor's COR 004 (dated May 19, 2023) related to the work for H-Pile removal below the existing primary clarifier.	ADD	\$1,324
TOTAL VALUE OF THIS CHANGE ORDER:		(DEDUCT)	(\$6,933)

#### **Contract Price Adjustment**

Original Contract Price	\$50,640,000
Previous Change Order Adjustments	(\$1,318,284)
Adjustment in Contract Price this Change Order	(\$6,933)
Current Contract Price including this Change Order	\$49,314,783

#### **Contract Substantial Completion Date Adjustment**

Original Contract Substantial Completion Date	December 1, 2024
Contract Substantial Completion Date Adjustments due to previous Change Orders	548 days
Contract Substantial Completion Date Adjustments due to this Change Order	0 days
Current Substantial Contract Completion Dates including all Change Orders	June 1, 2026

#### **Contract Final Completion Date Adjustment**

Original Contract Final Completion Date	March 1, 2025
Contract Final Completion Date Adjustments due to previous Change Orders	640 days
Contract Final Completion Date Adjustments due to this Change Order	0 days
Current Final Contract Completion Dates including all Change Orders	December 1, 2026

City of Crest Hill–Vissering Construction Company  
Contract 1-2022, Change Order No. 3  
Page 3  
August 1, 2023


This document shall become a supplement to the Contract and all provisions will apply hereto.

**RECOMMENDED**

  
\_\_\_\_\_  
ENGINEER–Strand Associates, Inc.®

8-1-2023  
Date

**APPROVED**

  
\_\_\_\_\_  
CONTRACTOR–Vissering Construction Company

08/02/2023  
Date

**APPROVED**

\_\_\_\_\_  
OWNER–City of Crest Hill, Illinois

\_\_\_\_\_  
Date