

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 2/8/2023
Project: Crest Hill City Center
Contractor: Cosgrove Construction, Inc.
Change Order #: 17

Description: Various Items as requested by Crest Hill for the following:
* Door 380: Install Added WiFi Lock
* Door 356: Modify Existing Door to Receive Vision Kit and Install Kit (Supplied by Others)
* Door 000: Exchange Hardware for Electric Strike Hardware
* Room 101: Install (3) Base Cabinets (Supplied by Others)
* Exterior Gate Operators: Install Relay's to Work with Card Access System
* Room 100: Frame-Out Under Window Units (Typical of 3) as required for ADA Code including Primer Paint Only to Receive Wall Finishes by Others.

Note: See Attached RCO / Proposals

Original Contract:	\$ 2,157,950.00
Previous Change Orders:	<u>\$ 507,291.75</u>
Contract Total Prior to this CO:	\$ 2,665,241.75
New Change Order Amount:	\$ 6,200.00
New Contract Amount:	<u><u>\$ 2,671,441.75</u></u>

Approved:

Administrator Date

Shawn Thompson - Project Manager Date

Sub-Contractor Date

