

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 2/9/2023
Project: Crest Hill City Center
Contractor: Low Voltage Solutions, Inc.
Change Order #: 9

Description:

Fire Alarm Strobe Relocation in Room 380 Evidence Storage

* Relocation of Existing Strobe to be Outside of Storage Shelving that was added within the Room after the Device was Installed. The device is in the approved location per the Plans and Specs. The Plans and Specs never indicated Storage Shelving in this Room. This Device is located within a Masonry Wall adding to the difficulty of the work.

Note: See Attached RCO / Proposals

Original Contract:	\$ 227,991.00
Previous Change Orders:	<u>\$ 39,305.50</u>
Contract Total Prior to this CO:	\$ 267,296.50
New Change Order Amount:	<u>\$ 3,285.00</u>
New Contract Amount:	<u><u>\$ 270,581.50</u></u>

Approved:

Administrator

Date

Shawn Thompson - Project Manager

Date

Sub-Contractor

Date



20516 Caton Farm Road
Lockport, IL 60441
Office (630) 434-9600
Fax (630) 434-9767
www.lvsolutions.com

Date: February 8, 2023

Change Order# 11-16075 CO#13

Project: City Hall & PD Building- FA device relocation - City of Crest Hill City Hall & Police, 20701 Patrick Drive, Crest Hill, IL

Job Number: 11-16075

Submitted By: Erik Sover

We hereby agree to make the change(s) specified below:

Scope of Work,

- Relocate Strobe in Room 380: Evidence Storage
 - o Being blocked by Shelving Unit
 - o Please let me know if we need to get Electrician Involved (would prefer not to)
- excludes conduit work by others if necessary.

NOTE: This Change Order becomes part of and in conformance with the existing contract.

WE AGREE hereby to make the change(s) specified above at this **price**→ **\$3,285.00**

Authorized Signature

Date

ACCEPTED - The above prices and specifications of this
Change Order are satisfactory and are hereby accepted.
All work to be performed under same terms and conditions
as specified in original contract unless otherwise stipulated.

Authorized Signature

