

CITY OF CREST HILL
CITY CENTER

Change Order

Date: 1/27/2023
Project: Crest Hill City Center
Contractor: Cosgrove Construction, Inc.
Change Order #: 15

Description:

Miscellaneous Wall Patching and Finishing throughout:
* Miscellaneous Wall Patching at Modified Locations for Other Trade Work including, but not limited to, ADA Operator Control Access, Card Reader Access, Misc. Electrical access, etc.

Note: See Attached RCO / Proposals

Original Contract:	\$ 2,157,950.00
Previous Change Orders:	<u>\$ 469,909.75</u>
Contract Total Prior to this CO:	\$ 2,627,859.75
New Change Order Amount:	\$ 3,891.00
New Contract Amount:	<u><u>\$ 2,631,750.75</u></u>

Approved:

Administrator

Date

Shawn Thompson - Project Manager

Date

Sub-Contractor

Date