



Strand Associates, Inc.®  
1170 South Houbolt Road  
Joliet, IL 60431  
(P) 815.744.4200  
www.strand.com

May 3, 2023

Mr. Mark Siefert, Director of Public Works  
City of Crest Hill  
2090 Oakland Avenue  
Crest Hill, IL 60403

Re: West Sewage Treatment Plant Improvements  
Change Order No. 2  
City of Crest Hill, Illinois (City)

Dear Mark,

Three copies of the enclosed Change Order No. 2 have been delivered to Vissering Construction Company (Contractor) for review and signature. If approved, please sign all three copies, return two copies to Strand Associates, Inc.® (Strand), and keep one copy for City records. All items in Change Order No. 2 are in the best interest of the City to be included. The following is a summary of the changes.

Item 2a adds cost for time and material work associated with the sludge removal in Structure C45 (Filtration Building). City staff were not able to remove all the sludge and requested additional help from the Contractor.

Total contingency provided in the Illinois Environmental Protection Agency Loan No. L17-2159 following Change Order No. 1 is \$2,857,241. Change Order No. 2 adds \$19,757, thus decreasing the contingency available to \$2,837,464.

If you have any questions, please call 815-744-4200.

Sincerely,

STRAND ASSOCIATES, INC.®

Dominic L. Gattone P.E.

Enclosures



**Strand Associates, Inc.®**  
 1170 South Houbolt Road  
 Joliet, IL 60431  
 (P) 815.744.4200  
 www.strand.com

May 3, 2023

**CHANGE ORDER NO. 2**

**PROJECT:** West Sewage Treatment Plant Improvements  
**OWNER:** City of Crest Hill, Illinois  
**CONTRACT:** 1-2022  
**CONTRACTOR:** Vissering Construction Company

**Description of Change**

2a	Work described in the enclosed Contractor's COR-002 (dated April 10, 2023), for time and material cost for additional sludge removal at Structure C45 (Filtration Building).	ADD	\$19,757
----	--	-----	----------

TOTAL VALUE OF THIS CHANGE ORDER:	ADD	\$19,757
-----------------------------------	-----	----------

**Contract Price Adjustment**

Original Contract Price	\$50,640,000
Previous Change Order Adjustments	(\$1,338,041)
Adjustment in Contract Price this Change Order	\$19,757
Current Contract Price including this Change Order	\$49,321,716

**Contract Substantial Completion Date Adjustment**

Original Contract Substantial Completion Date	December 1, 2024
Contract Substantial Completion Date Adjustments due to previous Change Orders	548 days
Contract Substantial Completion Date Adjustments due to this Change Order	0 days
Current Substantial Contract Completion Dates including all Change Orders	June 1, 2026

**Contract Final Completion Date Adjustment**

Original Contract Final Completion Date	March 1, 2025
Contract Final Completion Date Adjustments due to previous Change Orders	640 days
Contract Final Completion Date Adjustments due to this Change Order	0 days
Current Final Contract Completion Dates including all Change Orders	December 1, 2026

This document shall become a supplement to the Contract and all provisions will apply hereto.

Strand Associates, Inc.®

City of Crest Hill-Vissering Construction Company  
Contract 1-2022, Change Order No. 2  
Page 2  
May 3, 2023

**RECOMMENDED**



ENGINEER-Strand Associates, Inc.®

5-3-2023

Date

**APPROVED**




CONTRACTOR-Vissering Construction Company

5/4/23

Date

**APPROVED**



OWNER-City of Crest Hill, Illinois

5/15/23

Date