

February 16, 2023

CHANGE ORDER NO. 1

PROJECT: West Sewage Treatment Plant Improvements  
OWNER: City of Crest Hill, Illinois  
CONTRACT: 1-2022  
CONTRACTOR: Vissering Construction Company

**Description of Change**

1a	1	Work described in the enclosed Contractor's Cost Proposal Request ([CPR]-001) Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing the allowance for disposal of the sand filter media solids.	(DEDUCT)	(\$77,000.00)
1b	2	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing the allowance for disposal of anaerobic digester, sludge thickener, and aeration tank sludge solids.	(DEDUCT)	(\$270,500.00)
1c	3	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removal of the Structure E70 bridge crane and appurtenances.	(DEDUCT)	(\$19,658.00)
1d	5	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing the allowance for the office furniture and laboratory equipment within Structure E70.	(DEDUCT)	(\$100,000.00)
1e	6	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing glass-lined ductile iron piping and replacing it with standard ductile iron piping, except as noted in the following (item 1f).	(DEDUCT)	(\$35,000.00)

City of Crest Hill–Vissering Construction Company  
 Contract 1-2022, Change Order No. 1  
 Page 2  
 February 16, 2023

1f	7	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for changing all yard ductile iron piping, except beneath structures, to polyvinyl chloride (PVC).	(DEDUCT)	(\$110,000.00)
1g	8	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing the primary clarifier effluent weir covers.	(DEDUCT)	(\$22,490.00)
1h	9	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for changing portions of the channel coverings in StructureS A10 and 16 from unpunched aluminum plank to aluminum grating.	(DEDUCT)	(\$8,020.00)
1i	10	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing all automatic samplers.	(DEDUCT)	(\$35,503.00)
1j	11	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing select walkways from the Aeration Tank.	(DEDUCT)	(\$30,617.00)
1k	12	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removal of the three 20-inch butterfly valves downstream of the Tertiary Filter Building filters.	(DEDUCT)	(\$39,500.00)
1l	13	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing the bypass pipe and associated valve in the Tertiary Filter Building.	(DEDUCT)	(\$50,000.00)
1m	14	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for reducing the slab thickness of both Final Clarifiers.	(DEDUCT)	(\$42,124.00)

City of Crest Hill-Vissering Construction Company  
 Contract 1-2022, Change Order No. 1  
 Page 3  
 February 16, 2023

ln	15	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for replacing select sidewalk with grass seed.	(DEDUCT)	(\$21,680.00)
lo	16	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing the CNT/DCT pipes, VMH-1, and associated valves.	(DEDUCT)	(\$58,042.00)
lp	18	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for changing the Structure E70 elevator with a platform lift.	(DEDUCT)	(\$76,413.00)
lq	19/20	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for changing the effluent pipe material to reinforced concrete pipe and for changing the testing requirements for that pipe.	(DEDUCT)	(\$140,000.00)
lr	21	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for reducing the walkway width of select portions of the Primary Clarifiers.	(DEDUCT)	(\$7,850.00)
ls	22	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing the South Digester walkway.	(DEDUCT)	(\$24,553.00)
lt	26	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing lighting and associated conduit in the Structure 75 Biosolids Storage Structure.	(DEDUCT)	(\$18,639.00)
lu	28	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for minimizing site piping demolition.	(DEDUCT)	(\$27,500.00)

City of Crest Hill-Vissering Construction Company  
 Contract 1-2022, Change Order No. 1  
 Page 4  
 February 16, 2023

1v	29	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing all glazed block finishes from Structure E70 and replacing with standard block.	(DEDUCT)	(\$22,979.00)
1w	31	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for changing the second-floor interior walls to metal-stud and drywall instead of block.	(DEDUCT)	(18,211.00)
1x	32	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for providing hydraulic lift assist covers instead of automatic-opening covers for the tertiary filters.	(DEDUCT)	(\$18,471.00)
1y	33	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for having the City provide internet service to Contractor on-site.	(DEDUCT)	(\$2,100.00)
1z	34	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for changing all sluice gate materials from 316 stainless steel (SS) to 304 SS.	(DEDUCT)	(\$4,600.00)
1aa	35	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removing select gates.	(DEDUCT)	(\$34,845.00)
1bb	37	Work described in the enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023) and enclosed Engineer's CPR-001 (dated December 15, 2022), including credit for removal of trees and brush.	(DEDUCT)	(\$8,500.00.00)
1cc	N/A	Contractor included a 1 percent DEDUCT for bonds and insurance, as shown in enclosed Contractor's CPR-001 Revision 1 (dated February 1, 2023)	(DEDUCT)	(\$13,247.93)
TOTAL VALUE OF THIS CHANGE ORDER:			(DEDUCT)	(\$1,338,041.00)

City of Crest Hill–Vissering Construction Company  
 Contract 1-2022, Change Order No. 1  
 Page 5  
 February 16, 2023

### Contract Price Adjustment

Original Contract Price	\$50,640,000.00
Previous Change Order Adjustments	\$0.00
Adjustment in Contract Price this Change Order	(\$1,338,041.00)
Current Contract Price including this Change Order	\$49,301,959.00

### Contract Substantial Completion Date Adjustment

Original Contract Substantial Completion Date	December 1, 2024
Contract Substantial Completion Date Adjustments due to previous Change Orders	0 days
Contract Substantial Completion Date Adjustments due to this Change Order	548 days
Current Substantial Contract Completion Dates including all Change Orders	June 1, 2026

### Contract Final Completion Date Adjustment

Original Contract Final Completion Date	March 1, 2025
Contract Final Completion Date Adjustments due to previous Change Orders	0 days
Contract Final Completion Date Adjustments due to this Change Order	640 days
Current Final Contract Completion Dates including all Change Orders	December 1, 2026

This document shall become a supplement to the Contract and all provisions will apply hereto.

### RECOMMENDED

	<u>2-23-2023</u>
ENGINEER–Strand Associates, Inc.®	Date

### APPROVED

	<u>2/17/23</u>
CONTRACTOR–Vissering Construction Company	Date

### APPROVED

OWNER–City of Crest Hill, Illinois	Date
------------------------------------	------