

CITY OF CREST HILL  
CITY CENTER

**Change Order**

**Date:** 3/14/2023  
**Project:** Crest Hill City Center

**Contractor:** D Kersey

**Change Order #:** 16

**Description:** ADA Push Plates for (2) Added Locations  
\* Furnish Only (2) ADA Push Plates (i.e. Buttons) for the ADA Operators within the Facility

*Note: See Attached RCO / Proposals*

<b>Original Contract:</b>	\$ 769,380.00
<b>Previous Change Orders:</b>	<u>\$ 208,662.00</u>
<b>Contract Total Prior to this CO:</b>	\$ 978,042.00
<b>New Change Order Amount:</b>	\$ 546.00
<b>New Contract Amount:</b>	<u><u>\$ 978,588.00</u></u>

**Approved:**

\_\_\_\_\_  
Administrator

\_\_\_\_\_  
Date

\_\_\_\_\_  
Shawn Thompson - Project Manager

\_\_\_\_\_  
Date

\_\_\_\_\_  
Sub-Contractor

\_\_\_\_\_  
Date



4130 Timberlane Drive  
Northbrook, IL 60062  
847-919-4980 Office  
847-656-5002 Fax  
info@dkersey.com

March 6, 2023

Mr. Shawn Thompson  
Harbour Contractors, Inc.  
23830 W. Main Street  
Plainfield, IL 60544

**RE: New City Center – Doors and Windows  
COP#21 – Furnish Additional ADA Push-Plate switches**

Dear Mr. Thompson,

Per your request, we submit the following proposal to furnish and deliver two (2) additional Norton 505 wired push plates for the project.

Automatic Doors, Inc.	\$	491.00
10 OH&P	\$	49.00
1.2% Bond cost	\$	<u>6.00</u>
TOTAL	\$	546.00

Attached is email correspondence from Automatic Door with pricing. If this proposal is acceptable, please issue a formal change order at your earliest convenience.

Sincerely,

Brian D. Kersey