

This is **EXHIBIT C** referred to in and part of the **Task Order Agreement between Owner and Engineer for Professional Services** dated November 18, 2024.

AMENDMENT TO OWNER-ENGINEER TASK ORDER AGREEMENT
Amendment No. 1

Owner: City of Crockett
Engineer: **KSA Engineers, Inc.**
Project: Water Well No. 4

Nature of Amendment: (Check those that apply)

- Additional Services to be performed by Engineer
- X Modifications to services of Engineer
- Modifications to responsibilities of Owner
- X Modifications of payment to Engineer
- Modifications to time(s) for rendering services

Description of Modifications:

The scope of the Asset Management Plan is being modified to include the Houston County WCID No. 1 raw water intake/pump station and surface water treatment plant facilities. .

Agreement Summary:

Original agreement amount: \$ 1,003,600.00
Net change for prior amendments: \$ 0.00
This amendment amount: \$ 50,000.00
Adjusted Agreement amount: \$ 1,053,600.00

Change in time for services (days, as applicable): See Attachment 1

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All other provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of the Amendment is _____.

Owner: City of Crockett

Engineer: KSA Engineers, Inc.

By: _____

By:  _____

Date: _____

Date: 11/13/2025


Name: _____

Name: John G. Reidy, P.E.

Title: _____

Title: Managing Principal

City of Crockett
Water Well No. 4
DWSRF No. 63201



Project: 102750 Crockett DWSRF Rev2 Date: Tue 11/11/25	Task (Blue bar) Split (Dotted bar) Milestone (Diamond)	Summary (Light blue bar) Project Summary (Dotted bar) Inactive Task (Grey diamond)	Inactive Milestone (Grey diamond) Inactive Summary (Grey bar) Manual Task (White bar)	Duration-only (Thin grey bar) Manual Summary Rollup (Thin blue bar) Manual Summary (Thick blue bar)	Start-only (Thin green bar) Finish-only (Thin orange bar) External Tasks (Thin black bar)	External Milestone (Grey diamond) Deadline (Thin grey bar) Progress (Thin blue bar)	Manual Progress (Thick blue bar)
---	---	---	--	--	--	--	---

