

# FY 2024 Street Construction Prioritization Schedule

## Priority

## Streets

### Pct 1

- 1 Wilson St
- 2 Easy St (new water line)
- 3 Madera St
- 4 Viewcrest St

### Pct 2

- 1 Homewood Dr (new water line)
- 2 Patterson St (from Stokes St - to end)
- 3 Della Bates St
- 4 Alex McMearn St

### Pct 3

- 1 Burtis St (HMCL overlay)
- 2 Westside Dr (HMCL overlay)
- 3 Sycamore St (portions)

### Pct 4

- 1 Sunset Dr (new water line)
- 2 Anson Jones Ave (new water line)
- 3 Sowescor St (new water line)

### Pct 5

- 1 Charles St (curb and gutter)
- 2 Briar St (curb and gutter)
- 3 Village Way (HMCL overlay)

## SIB FUNDED STREETS

MLK	W. Bell Avenue State - Loop 304
West Houston	Railroad Tracks - S. Durrett Drive
E. Bell Avenue	South 4th Street - Brazos Street
Cedar Street	W. Goliad Avenue (SH 21 W) - W. Bell Avenue
North Grace Street Avenue	E. Houston Avenue (SH 21 E) - 970 LF North of E. San Jacinto Avenue
South Grace Street	E. Houston Avenue (SH 21 E) - E. Goliad Avenue (SH 7 E)
South 5th Street	Anson Jones - Bowie Ave
South 10th Street	E. Goliad Avenue (SH 7 E) - E. Bowie Avenue (US 287)
South 7th Street	E. Goliad Avenue (SH 7 E) - E. Bowie Avenue (US 287)
E. San Jacinto Ave	North 6th Street (FM 2022) - N. Grace Street