

CONTRACT MODIFICATION

Owner: CITY OF CARTERSVILLE, GEORGIA

Contractor: DENALI WATER SOLUTIONS, LLC.

Change Order No. 2

Date: March 27, 2024

Project: WTP SLUDGE LAGOON DREDGING

W&S Project No.: 027-21-121

Owners Project No.: 505.3310.54.1321

Council Approval Date.: August 4, 2022

Description of Changes:

- 1. To change the quantity of Section I - Item No.3 in the Bid Form from 20,056 to 35,056 Wet Tons for a net addition of 15,000 Wet Tons using the base bid unit price of \$132.50.



Total cost increase = 15,000 x \$132.50 = \$1,987,500.00


Additional days added to the contract = 214 Calendar Days.

The revised completion date is December 31, 2024.

	<u>Total Contract Cost</u>
Original Contract Amount	\$ 2,699,300.00
Change Order # 1, Total net Add	\$ 669,920.00
Change Order # 2, Total net Add	<u>\$ 1,987,500.00</u>
Revised Final Contract Amount	\$ 5,356,720.00

This Change is Acceptable To: DENALI WATER SOLUTIONS, LLC., Contractor.

DocuSigned by:
 Signed:   Title: GM Date: 3/29/2024
D1A811634808416...

Recommended By: WIEDEMAN AND SINGLETON, INC., Engineer
 Signed:  **Ahmed A. Annaim** Title: Project Manager Date: 4/1/2024

Approval of Change Requested By: CITY OF CARTERSVILLE, GEORGIA, Mayor
 Signed: _____ Title: _____ Date: _____

Approval of Change Requested By: CITY OF CARTERSVILLE, GEORGIA, City Clerk
 Signed: _____ Title: _____ Date: _____