

CONTRACT MODIFICATION

Owner: CITY OF CATERSVILLE, GEORGIA

Contractor: UTILITY SERVICE CO. INC. (SUEZ)

Change Order No. 1-FINAL

Date: May 19, 2022

Project: FAIRVIREW TANK EXTERIOR PAINTING

W&S Project No.: 027-20-140

Owners Project No.: 505.3310.54.3401

Description of Changes:

1. To adjust the contract to conform to the final adjusted quantities

Reason for Change:

1. To close the project out

	<u>Total Contract Cost</u>
Original Contract Amount	\$ 546,000.00
Final Quantity Summary, Total net Deduct	<u>\$ (35,000.00)</u>
Revised Final Contract Amount	\$ 511,200.00

This Change is Acceptable To: UTILITY SERVICE CO. INC. (SUEZ), Contractor

Signed:  Title Director of Estimating & Bid Dept. Date: 05/19/2022

Approval of Change Requested By: CITY OF CARTERSVILLE, GEORGIA, Owner

Signed: _____ Title _____ Date: _____

Recommended By: WIEDEMAN AND SINGLETON, INC., Engineer

Signed:  Title Project Manager Date: 5/23/2022

CORRESPONDENCE RELATED TO CHANGE ORDER NO. 1-FINAL

