



CITY COUNCIL ITEM SUMMARY

MEETING DATE:	September 5, 2024
SUBCATEGORY:	Change Order
DEPARTMENT NAME:	Public Works
AGENDA ITEM TITLE:	Erwin Street / Leake Street Drainage Improvement Project Change Order #3
DEPARTMENT SUMMARY RECOMMENDATION:	<p>CTI Engineers, Inc negotiated on behalf of Cartersville this past January to reduce the original contract price from \$2,166,530.00 to \$1,890,280.00 which saved \$276,250.00 in project costs. When the contract price for the project was reduced, the contract time was increased resulting in a 240-day timeline. CTI Engineers needed additional funds for inspections and support services for the project. In addition, since work began the contractor has encountered several unlocated utility lines of which some have been long abandoned and has required work to be done by everyone involved with the project, including CTI.</p> <p>The cost for this change order (change order #3) is \$39,473.00 for CTI Engineers, Inc. to perform construction inspection, construction services, and to create as-built submittal project documentation. This change order, if approved, will ensure that CTI will provide services through the full life of the project.</p> <p>This amendment will be paid out of the American Rescue Plan Act (ARPA) Funds. This is not a budgeted item, but it has been determined that these services would qualify for ARPA funding, as the City feels that this project would help our stormwater division “manage, reduce and recapture stormwater” drainage that would result in reduced flooding at this location. Therefore, this project would meet the requirements for eligibility of ARPA funds. This is a budgeted item. Public Works recommends approval of this amendment.</p>
LEGAL:	N/A