



CITY COUNCIL ITEM SUMMARY

MEETING DATE:	March 6, 2025
SUBCATEGORY:	Change Order
DEPARTMENT NAME:	Public Works
AGENDA ITEM TITLE:	Erwin Street / Leake Street Drainage Improvement Project Deductive Change Order
DEPARTMENT SUMMARY RECOMMENDATION:	<p>CTI Engineers, Inc, accounted for all materials used for this project on behalf of Cartersville and found that the actual materials used for the project were less than the original project materials estimate. A reconciliation of less materials resulted in savings of \$8,360.20 to reduce the overall project cost from \$2,072,195.00 to \$2,063,834.80.</p> <p>The savings for this change order (change order #4) is \$8,360.20 to reconcile the overall project costs so that the project can be officially closed out. Overall, the project ended up being \$102,695.20 less than the original contract price. The original contract price was \$2,166,530.00 and the final overall project cost was \$2,063,834.80.</p> <p>This project has been paid for out of the American Rescue Plan Act (ARPA) Funds. This is not a budgeted item, but it has been determined that these services would qualify for ARPA funding, as the City feels that this project would help our stormwater division “manage, reduce and recapture stormwater” drainage that would result in reduced flooding at this location. Therefore, this project would meet the requirements for eligibility of ARPA funds. Public Works recommends approval of this amendment.</p>
LEGAL:	N/A