

CONTRACT MODIFICATION

Owner: CITY OF CARTERSVILLE, GEORGIA

Contractor: DENALI WATER SOLUTIONS, LLC.

Change Order No. 1

Date: November 15, 2023

Project: WTP SLUDGE LAGOON DREDGING

W&S Project No.: 027-21-121

Owners Project No.: 505.3310.54.1321

Council Approval Date.: August 4, 2022

Description of Changes:


1. To change the quantity of Section I - Item No.3 in the Bid Form from 15,000 to 20,056 Wet Tons for a net addition of 5,056 Wet Tons using the base bid unit price of \$132.50.

Total cost increase = 5,056 x \$132.50 = \$669,920.00

Additional days added to the contract 120 Calendar Days. Completion date is May 31, 2024.

	<u>Total Contract Cost</u>
Original Contract Amount	\$ 2,699,300.00
Change Order # 1, Total net Add	\$ <u>669,920.00</u>
Revised Final Contract Amount	\$ 3,369,220.00

This Change is Acceptable To: DENALI WATER SOLUTIONS, LLC., Contractor

Signed:  Title: GM Date: 11-17-23

Recommended By: WIEDEMAN AND SINGLETON, INC., Engineer

Signed:  Title: Project Manager Date: 11/21/2023

Approval of Change Requested By: CITY OF CARTERSVILLE, GEORGIA, City Clerk

Signed: _____ Title: _____ Date: _____

Approval of Change Requested By: CITY OF CARTERSVILLE, GEORGIA, Mayor

Signed: _____ Title: _____ Date: _____