



MEMO

TO: Mayor and City Council of the City of Dacula

FROM: Brittni Nix, City Administrator
Jack Wilson, City Attorney

DATE: June 6, 2024

SUBJECT: Whisper Way Drainage Improvement: Change Order #1

Civil Construction & Utilities, LLC began work on the Whisper Way Drainage Improvement project and encountered rock where the proposed reinforced concrete pipe (RCP) is supposed to be installed. In order to proceed with the project, the rock must be removed. The area involved is estimated to be 20.4 cubic yards. The contractor's change order lists the cost to remove the rock at \$1,925.00 per cubic yard. If the estimated rock area of 20.4 cubic yards is accurate, then the cost for Change Order #1 will be \$39,270.00 +/- . Bowman has observed and confirmed the Contractor's quantities.

Bowman and staff recommend approval of the Change Order at \$1,925 per cubic yard with a not to exceed amount of \$45,000.

