



CIVIL CONSTRUCTION & UTILITIES, LLC.

PO BOX 902 Jefferson GA 30549  
Utility Contractor #302683

**CIVIL CONSTRUCTION & UTILITIES LLC.**  
**CHANGE ORDER REQUEST #1**

Bowman  
Reviewed/Approved  
05-21-2024  
Kevin D. Whigham, P.E.

Date : 5/17/2024

Project Name - WHISPER WAY  
CITY OF DACULA

Project # 23-1014

Contractors Project # 24-857

Location WHISPER WAY

Reason for Request : Due to unforeseen circumstances we have encountered rock during pipe installation. We are hereby requesting the approval of this rock excavation to further progress of the pipe install. This will require the introduction of a 40,000 lb excavator and a 5,000lb hammer attachment, rock removal from site and additional pipe bedding.

The current location being from downstream headwall at our about 24 linear feet near the first driveway of the address of #365 Whisper Way. At this point we need to remove 24 inches vertical by 5 feet wide to further progress of the install. We are not sure how much rock removal will be required due to its under the existing 24 inch CMP but we can estimate at this point from pot holing the site conditions show approximatley 20.4 cubic yards. We recommend a cubic yard removal price measured by all parties to accomplish the install. Due to the existing pipe so shallow, raising the new 36" pipe will only complicate the install due to utilities in the area.

Estimated Cost - \$1,925.00 per cubic yard

**CHANGE IN CONTRACT TIME**

Due to this change the Contract Time:

Is increased by 14 Working Days

Is decreased by 0 Working Days

X Working Days

Contractor Acceptance :

Jason Freeland  
Jason Freeland - Owner

5/17/2024  
Date

Owner Acceptance :

\_\_\_\_\_  
Date