

TO: Mayor and City Council of the City of Dacula
FROM: Brittni Nix, City Administrator
DATE: June 29, 2023
SUBJECT: Maple Creek Park Playground Improvement change order

Zaveri Enterprises, Inc. has submitted a change order and schedule of values for the Maple Creek Park Playground Improvement project. Change Order #001R modifies the original design by replacing poured flooring with tile flooring. Tile flooring requires no maintenance, has double the lifespan and provides the possibility to replace individual tiles, if needed.

City staff and Bowman have reviewed Change Order #001R and recommend approval with a credit back to the City in the amount of (\$37,419.00). Staff notes, the change order reflects paying the tile manufacturing fee directly to the vendor. Direct payment will significantly reduce the City's overall cost by removing the sales tax and reducing shipping fees by allowing direct shipping to the site.