



STAFF ACTION ITEM

MEETING DATE: 11/06/2023

TITLE: West Dallas Collector Sewer Extension Project – Phase I; Change Order #1

PRESENTED BY: Brandon Rakestraw – Public Works Director

AGENDA ITEM DESCRIPTION (Agenda Content):

West Dallas Collector Sewer Extension Project – Phase I; Change Order #1

HISTORY/PAST ACTION:

N/A

FINANCIAL IMPACT:

N/A

INFORMATION:

Request approval : Change Order #1

Contractor requests extension of substantial completion (395 days) and final completion (384 days).

Substantial Completion: 10-23-2024

Final Completion: 11-26-2024

