



## CITY COUNCIL AGENDA REQUEST

**Meeting Type:** Mayor & Council Meeting

**Meeting Date:** 03/27/20

**Agenda Item:** Change Order 1 - Additional Materials for Guardrail Culvert Attachment - 2019 Guardrail Project for Various Locations

**Department:** Public Works

**Requested By:** Megan Elliott

**Reviewed/Approved by City Attorney?** Yes

**Cost:** \$27,360 (lump sum price)

**Funding Source if Not in Budget** 2015 SPLOST

**Please Provide A Summary of Your Request, Including Background Information to Explain the Request:**

Contractor (Gracie Gray Contractors, Inc.) and the City of Dalton mutually agree to modify the culvert attachment materials due to issues with the original attachment detail that were not foreseen until the work was commencing in the field. The additional materials (i.e. larger guardrail posts and special attachment and anchoring materials) require a change order not to exceed the amount of \$27,360.

As a result of the on-site issues with the original proposed attachment detail, Southeastern Engineering, Inc. (SEI), has drawn a new detail for the culvert attachment that has been agreed upon by all parties involved. Change Order 001 will address the modifications and additional materials necessary to properly attach the guardrail to the culvert at the South Thornton Location at Tar Branch.

The Finance Department has created a charge account (#323200-039990-20109) to fund this project.