



CONTRACT CHANGE ORDER

CHANGE ORDER NO.: 001

CONTRACT: Botany Woods Drive
Emergency Slope Reconstruction Project

CONTRACTOR: Northwest Georgia Paving, Inc.

Contractor (Northwest Georgia Paving, Inc.) and the City of Dalton mutually agree to add supplemental work (i.e. additional clearing and removal of eight (8) trees) to the above referenced project at the lump sum price of \$5,500.

An additional eight (8) trees just outside of the designated clearing limits were requested to be cleared as a condition of the Grantor executing the temporary construction easement.

The contract increase for the addition of this work is \$5,500.

No additional contract completion time was requested by contractor as part of this Change Order.

Contract Completion Date: July 31, 2019
Substantial Completion Required by: July 14, 2019

BY:

Megan Elliott
Project Engineer

Agreed to by:

Contractor Representative & Title (Print): _____

Contractor Representative Signature: _____

Date: _____

