



CITY COUNCIL AGENDA REQUEST

Meeting Type: Mayor & Council Meeting

Meeting Date: 06/03/2019

Agenda Item: Change Order 1 - Additional Tree Clearing - Botany Woods Drive Slope Reconstruction Project

Department: Public Works

Requested By: Andrew Parker

Reviewed/Approved by City Attorney? Yes

Cost: \$5,500.00 (lump sum)

Funding Source if Not in Budget Special Project Account

Please Provide A Summary of Your Request, Including Background Information to Explain the Request:

Contractor (Northwest Georgia Paving, Inc.) and the City of Dalton mutually agree to add supplemental work (i.e. additional clearing and removal of eight (8) trees) to the Botany Woods Drive Emergency Slope Reconstruction project at the lump sum price of \$5,500.

An additional eight (8) trees just outside of the designated clearing limits were requested to be removed as a condition of the Grantor executing the temporary construction easement.

The Finance Department has created a charge account (#144800-165010-17048) to fund this project.