



## CITY COUNCIL AGENDA REQUEST

**Meeting Type:** Mayor & Council Meeting

**Meeting Date:** 6/5/2023

**Agenda Item:** RSC West Hill Drainage Improvements Project Contract Change Order Request No. 001

**Department:** Public Works

**Requested By:** Chad Townsend

**Reviewed/Approved by City Attorney?** -----

**Cost:** \$60,300.00

**Funding Source if Not in Budget** 2015 SPLOST SP190 (Within Allocated Budget)

**Please Provide A Summary of Your Request, Including Background Information to Explain the Request:**

This request is to approve a change order request for additional armoring of the RSC boulder complex to mitigate the risk of deterioration over time of the finished grade caused by runoff infiltrating through the edges of the boulder complexes and scouring out locations where stone is tied into the earth embankment. This request also incorporates installing a four (4) foot apron at the base of each boulder complex to provide protection against scouring observed where runoff spills into the downstream plunge pool.

The cost of the change order proposed is within the allocated budget surplus of the 2015 SPLOST project account.

See attached change order request for additional information about the scope of services.

B & J Reed Construction, LLC  
1669 Will Evans Road  
Chatsworth, GA 30705 US  
706-463-2009  
rrcontractors@windstream.net

## Estimate



### ADDRESS

City of Dalton-West Hill Cementary  
Project

### SHIP TO

City of Dalton-West Hill Cementary  
Project

ESTIMATE #	DATE
1062	05/15/2023

DATE		DESCRIPTION	QTY	RATE	AMOUNT
	<b>Boulder Wall</b>	Repair and replace boulder walls No new boulders to be provided.	9	5,400.00	48,600.00
	<b>Rip Rap</b>	Place 4 feet wide apron in front of boulder walls.	9	1,300.00	11,700.00

TOTAL

**\$60,300.00**

Accepted By

Accepted Date

Contract Owner: City of Dalton

Authorized Signature: \_\_\_\_\_

Date Authorized: \_\_\_\_\_