

December 5, 2025

Kristopher Keller
City of Dickinson
Engineering Department
38 1st Street West
Dickinson, ND 58601

Re: Change Order #3 to Agreement for East Broadway Dam Modification Project – Additional Scope for Final Design and Permitting

Dear Mr. Keller:

This letter sets forth changes to the Original Agreement dated February 10, 2021, Change Order #1 dated June 11, 2024, and Change Order #2 dated August 29, 2024 between City of Dickinson and Barr Engineering Co. regarding the East Broadway Dam Modification Project.

The scope of professional consulting services we will provide is modified as follows:

See attached Additional Scope for Final Design and Permitting dated December 5, 2025.

The schedule for the services is modified as follows:

Permitting components will be completed as soon as possible following execution of the Change Order. Some iterations back and forth with agencies after initial submittals may be necessary. It is anticipated the project will be advertised for bid to construction contractors in January 2026. Construction is anticipated to be completed in Q3 and Q4 2026, after permits are secured, a contractor is retained, and construction funding is secured.

The authorized cost for the revised scope of services is increased by \$49,060.00.

If this Change Order to our Agreement is satisfactory, please sign the enclosed copy in the space provided, and return it to us.

Sincerely,

BARR ENGINEERING CO.

By _____
Jon D. Ausdemore
Its Vice President

Accepted this ___ day of _____, 20___

CITY OF DICKINSON

By _____

Its _____

Attachment:

Additional Scope for Final Design and Permitting dated November 21, 2025.