

December 14, 2023

Jared Schippers, PE
<u>jared@albertsonengineering.com</u>
<u>Albertson Engineering Inc.</u>
<u>3202 West Main Street, Suite C</u>
Rapid City SD 57702

RE: Whitewood Creek Restoration, Deadwood SD

Sites 1C, 2A, 2B, 3A, & 3B

Cost Proposal #02 – Property Line Survey (additional work)

Dear Jared,

We are pleased to provide you with the following proposal for cost changes related to additional survey work to provide property lines. The additional work was performed on a T&M basis by our subcontractor Avid 4 Engineering. Notice to proceed and scope of work was outlined in an email from you dated October 13, 2023. RCS Construction is requesting a time extension of 40 working days as a result of the added work. The time extension is based on the time between the initial request for property line data made on October 3, 2023 and the time the property lines were staked on the jobsite November 29, 2023.

Total Increase for Cost Proposal #02: \$12,352.24

We appreciate the opportunity to provide this proposal and should you have any questions or comments please don't hesitate to contact our office.

Kind Regards,

Reid Hansen

Reid Hansen Project Manager





