

605-343-9606 www.albertsonengineering.com

3202 W. Main, Suite C Rapid City, SD 57702

315 N. Main Ave., Suite 200 Sioux Falls, SD 57104

201 S. Monroe St., Suite 203A Winner, SD 57580

## **CONSTRUCTION CHANGE ORDER NO. 2**

Project:

Taylor Ave Street, Sidewalk & Retaining Wall

AEI Project #:

2024-186

Owner:

City of Deadwood

Engineer:

Albertson Engineering Inc.

Contract Date:

October 15, 2024

Date of Issuance:

November 13, 2024

Issued to:

Hoskinson Contracting, 1012 Hwy 50, Gillette, WY 82718

Distribution to:

**√** Owner

Engineer

Contractor

# YOU ARE HEREBY DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

1. Realign wall north of the City Steps to better provide sidewalk access into the garage at 48 Taylor Ave. The wall realignment will create a wider sidewalk resulting in additional concrete cost. See attached cost breakdown (1 page).

Not valid until signed by both the Owner and Contractor. Signature of the Contractor indicates his/her agreement herewith, including any adjustment in the Contract Sum or Contract Time.

#### **CONTRACT STATUS:**

The Original Contract Sum \$67,346.40

Net Change by Previously Authorized Change Orders \$2,429.63

Contract Sum Prior to This Change Order \$67,776.03

Contract Sum Increase Per This Change Order \$888.25

The Contract Time Will Be UNCHANGED. The completion date remains as January 3, 2025.

## **AUTHORIZED SIGNATURES**

The persons executing this Agreement hereby represent that they have authorization to sign.

	And In
Owner (Signature)	Contractor (Signature)
	Tim Dawly - Project Executive (Printed name and title)
(Printed name and title)	(Printed name and title)
CITY OF DEADWOOD	HOSKINSON CONTRACTING, INC.
	11-14-2024 Date
Date	Date
	tim. davis @ hoskingan contracting.
Email	Hail Email
Engineer (Signature)	
Jared Schippers, PE, Principal	
(Printed name and title)	
ALBERTSON ENGINEERING INC.	
11/13/2024	



jared@albertsonengineering.com

Date

Email



CONTRACTING

(307) 487-8970

CUSTOMER

City of Deadwood

**ESTIMATE NO** 

Change Order

DATE

11/12/2024

HOSKINSON REP

Marty Neal

PREPARED BY

Marty Neal

**TERMS** 

Net15

SUMMARY:

Change order for additional concrete to alter the scope of the project to insure that 52 Taylor Ave resident will be able to utilize the man door on his garage. Cost of 2 additional yards of concrete and labor for its placement.

# **PROPOSAL**

48-52 Taylor Ave Additional Concrete Change Orders | 48-52 Taylor Ave, Deadwood, SD 57732

P 1 (605) 343-9606 jared@albertsonengineering.com

QUANTITY	DESCRIPTION	UNIT PRICE	AMOUNT
2	2 Yards of Additional Concrete, Purchased and Placed	\$425.00	\$850.00
			\$0.00
1.5			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
			\$0.00
		SUBTOTAL	\$850.00
	CLUDES THE CONDITIONS NOTED:		
e appreciate your business! Please note we take check, debit card, and edit card.	EXCISE TAX	\$38.25	
		TOTAL	\$888.25

SIGN BELOW TO ACCEPT QUOTE:

**AUTHORIZED REP** 

DATE